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Sealed bids will be received by Gila County Procurement, 1400 East Ash St., Globe, AZ 85501, until
11:00 A.M. Tuesday, August 28" 2012 for the RUSSELL ROAD RECONSTRUCTION PROJECT, GILA
COUNTY, ARIZONA, BID NO. 032712-1 in strict accordance with the rules and regulations of the Gila
County Procurement Code on file in the office of the Gila County Clerk of the Board, Globe, Arizona. No
bids will be accepted after 11:00 AM. The Bids will be publicly opened and read aloud at 11:00 AM,
Gila County Board Hearing Room, 1400 E. Ash Street, Globe, Arizona.
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INVITATION FOR BIDS
BID CALL NO. 032712-1

All Bids shall be made on the Invitation for Bids forms included in the Contract Documents and shall
include all applicable taxes.

There is a mandatory site walk through scheduled for 10:00 A.M., Thursday, August 16", 2012.
Meeting shall be held at the Public Works Facilities Building, 725 North Rose Mofford Way, Globe,

Arizona. Only those companies signed in on the walk through sign-in sheet will be permitted to bid.
Plans, Specifications and Contract documents are available and may be obtained from the Purchasing
Department at 1400 E. Ash Street, Globe, Arizona, Guerrero Building.

Each Bid submitted, either by hand, United States Postal Service, or other carrier, shall be sealed and
plainly marked "RUSSELL ROAD RECONSTRUCTION PROJECT, GILA COUNTY, ARIZONA BID CALL NO.
032712-1". All Bids shall be mailed or delivered to the Gila County Procurement, 1400 East Ash St.,
Globe, AZ 85501. Gila County Procurement and Board of Supervisors of Gila County will not be
responsible for those bids submitted that are not marked appropriately and/or sent to the wrong
address. Prevailing clock shall be the atomic clock in the Purchasing office.

Contractors are invited to be present at the opening of bids but absence will not be considered cause for
disqualification.

Contractors shall be responsible for any licenses or permits required by the regulatory agency of the
State of Arizona that apply to the performance of this contract.

After the Contractor who is determined to be most Advantageous to the county has been selected
through the source selection process, negotiations may be conducted for the purpose of developing a
recommended Contract for Award.

The Gila County Board of Supervisors reserves the right to reject any or all bids, or to accept any bids, or
to waive any informality in any bid, or to withhold the award if deemed in the best interest of Gila

County.
Dates advertisgd in Arizona Sijfer Belt: August 8" & 15" 2012

Signed: Date: i/l/ E’

Br"yan Iyehamb‘e'rs, Chief Deputy County Attorney

for Daisy Flores, Coun%
Signed (225 22, 'ﬂ- - Date: X/7//";L

<

"ommie C. Martin, Chairman, Board of Supervisors




SECTION 0l

INVITATION FOR BIDS

IFB-1



TABLE OF CONTENTS

GENERAL PROVISIONS

SECTION 01 1
NOTIFICATION TO BIDDERS

SECTION 10 3
DEFINITION OF TERMS 3
SECTION 20 9
PROPOSAL REQUIREMENTS AND CONDITIONS 9
20-03 CONTENTS OF PROPOSAL FORMS :.......ooovoneesseesesssseeseseesesseeeessssssmssssseesesseeseeseeeeeeseoo 9
20-04 ISSUANCE OF PROPOSAL FORMS ....covvoruemnneeeeeeeesesseesseesesseessssssssssssssessssssesesssesees s 9
20-05 INTERPRETATION OF ESTIMATED PROPOSAL QUANTITIES ..ovvvveveeeeerreeseeseeseoe oo 9
20-06 EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE.....covvcveemmevevemsssssssessosoeesss oo 9
20-07 PREPARATION OF PROPOSAL ........coeeeoeeveoeeesssesssseseeseseeseesessessssssssssssssssseeeseeessessess oo 10
20-08 IRREGULAR PROPOSALS.....cvvvvvvueeeresssesssessesssssesssssssssssessssessesssssssesesessssssssssssssssseseseseee 10
20-09 PROPOSAL GUARANTY........oovermeeeeneneeeseescessssnsesseesesseseseeesseesseeessessssssssmessssssssesessese e 11
20-10 DELIVERY OF PROPOSAL .v.ccvvurmnnnnseesesseessssssnsssssssssesssesessssesssseesesssssessssssesssssssesssesose 11
20-11 WITHDRAWAL OR REVISION OF PROPOSALS ...........c.oeeeeeeeeeeeeereeseeeeesssssssssssssssssssess oo 11
20-12 PUBLIC OPENING OF PROPOSALS..........cooveoueennneeeossseesseseseeseeeesseseseessssessesseesseesssseeees oo, 11
20-13 DISQUALIFICATION OF BIDDERS .......vvvvvvevecsmsieseseseeesessssesesseseeseesssssesssssssssssseseesseeeeeesoo 11
20-14 PROTESTS covccvvvusussnnsseesssssuaessssssssenesssssssssssessessssssmmmsenessseesseessssssessssesssssessssmssssssssesssesoses 12
SECTION 30 ‘ 13
AWARD AND EXECUTION OF CONTRACT 13
30-01 CONSIDERATION OF PROPOSALS ........oveeoreseecssssssesssnsessessesessesesmsssssesssssssssssmonnssess oo 13
30-02 AWARD OF CONTRACT w.ccv.vvvvemeesaneneessessesesssssesmmmmsssensseesssssssesssssssssssssssssssmssssmmmonsonsnnes 13
30-03 CANCELLATION OF AWARD ......cunvvvvveeveessssssessessessnessssesssssesssssesssesssssesssmssssssssssesssoeooes 13
30-04 RETURN OF PROPOSAL GUARANTY..........couneceeeeemesmmsesssssseseesessessssssasessessssmssssssssssssseoes 13
30-05 REQUIREMENTS OF CONTRACT BONDS ........ccoveeeemereneeseeeeeeeeeeeesessssssssssmmssssssseseseseeeees 14
30-06 EXECUTION OF CONTRACT cvvvvvuumunennereroescessssesesssseessssssesssssssssssssssssssssssssssssesssssessssse s 14
30-07 APPROVAL OF CONTRACT ...ooveereeeneeeeessvesssesensasnssssessssssssssseseesessessssssssmsssssseeseeseses oo oo 14
30-08 FAILURE TO EXECUTE CONTRACT w......ovvvevevesssscsssanssssssssssesesesessesssesssssssssssssssssssssessseseo 14
30-09 DISPUTE & RESOLUTION. ......oeoenrrsssssneeesssssesssessessssseesessssesssssssssssesssmsssssssses s .14
SECTION 40 16
SCOPE OF WORK 16
40-01 INTENT OF CONTRACT c.vvvvvuecresseessssmmssssssssssssssesessesseseseseesssssessesssssssssseseeseseeeeeeeeeseeeseees 16
40-02 ALTERATION OF WORK AND QUANTITIES .......oocorrmmreeereeeeeeeseememssseesssssessssseeesessesessoeone 16
40-03 OMITTED ITEMS ..vveecrervvevessmsenensesesesssssessessssssssssssssssssesssssssssesessssssssssssmsssssssssessssesesesoo 16
80-04 EXTRA WORK .vvvvvcursreenressecssssmmsnessssssssssessssssssssssasssssessssssssessesessesssesssssssssssssssesssessess oo 17
40-05 MAINTENANCE OF TRAFFIC ....vccvvevvvvvsessesssessessesssessesssessesesessesssssseessssssssseseseeesseeesesenns 17
40-06 RIGHTS IN AND USE OF MATERIALS FOUND IN THE WORK ..vvvvveeerevreeeeeeeeeeeeoeeeeosoeeooo 18



SECTION 50
CONTROL OF WORK

SECTION 60
CONTROL OF MATERIAL

60-01 SOURCE OF SUPPLY AND QUALITY REQUIREMENTS ........occvrmmmeecmenesesessesssesssssssnns
60-02 SAMPLES, TESTS, AND CITED SPECIFICATIONS ......cccoverierirereerereeeessesesessesseseanssesesssmsnes
60-03 CERTIFICATION OF COMPLIANCE .....otceviiuirieeeee s cteneaesesecsese s eeneessesesssesessssssessasens
60-04 PLANT INSPECTION .....ovcviviririiiisreiiennes s carts st ssese oo sese e sensesssesssnssessssnnsessas

SECTION 70
LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC

70-05 SANITARY, HEALTH, AND SAFETY PROVISIONS ......oovvireeetiretseee e eeeveeeenens e s
70-06 PUBLIC CONVENIENCE AND SAFETY ....oocuttrrrnreerevesceissesaessssreseeseseeeessssssssssesesesssssessesens

20
20

20
20
21
21
21
22
22
22
22
23
24

. 24

24
25
25
26
26
26

28
28
28
28
29
29
30
30
30
30



70-13 CONTRACTOR'S RESPONSIBILITY FOR WORK ........cccueeceerriricerereseesesesesesessssessesessseseses 36
70-14 CONTRACTOR'S RESPONSIBILITY FOR UTILITY SERVICE AND FACILITIES OF OTHERS..... 37
70-15 FURNISHING RIGHTS-OF-WAY .....ccooiiiiiiiieireeinsivnesesisesreessessessssesesessessnesessensnsessesssnanssns 38
70-16 PERSONAL LIABILITY OF PUBLIC OFFICIALS .......ooueeeeierrererereeeniis st eseeeeessseensssnsnns 38
70-17 NO WAIVER OF LEGAL RIGHTS......ccceeueirmtrneiintcccrceceeteecssstssesesssss s sessssesesesssssesssssssssssaes 38
70-18 ENVIRONMENTAL PROTECTION ....coviritenmirmeecreesitssss et sensssesessesesssseene s s 39
SECTION 80 40
PROSECUTION AND PROGRESS - 40
80-01 SUBLETTING OF CONTRACT .....ceteteenmtint st esssisessssseesssesse e sssssssssssssssssssssessesssenes 40
80-02 NOTICE TO PROCEED ...ttt et sess s sssssas s e s e e e s s 40
80-03 PROSECUTION AND PROGRESS .......cccitrtrnrruirrnrienerreseniseseessscsssesssssesssssssseensssssasssons 41
80-04 CONSTRUCTION LIMITS ...viieiitiiirreeeensseteisseseseesesesesssessssssssssenssssssessessensssssssssssenes 41
80-05 CHARACTER OF WORKERS, METHODS AND EQUIPMENT .......ccoeteeemereeeereeeeesesessesenenes 41
80-06 TEMPORARY SUSPENSION OF THE WORK ......ccueoeruirerieneiresissiseteeeseesesesessessssessessesseaes 42
80-07 DETERMINATION AND EXTENSION OF CONTRACT TIME .....comverererireceecsssesssssssseenens 43
80-08 FAILURE TO COMPLETE ON TIME ......ooieeitrcvtereenceceensieteseescssseeseeesesssssssssssssessessssenses 44
80-09 DEFAULT AND TERMINATION OF CONTRACT ......cevuteercmrerieeseseseseseseeesssseensssssssssssens 45
80-10 TERMINATION FOR NATIONAL EMERGENCIES........ccocevurreeiersecseseeseeeessssessssssssnssens 46
SECTION 90 47
MEASUREMENT AND PAYMENT .......ccooesmmnsnsaencccssseansnnnsmssssnssessassesssssssesssssassasasssssssssssssasnssessones 47
90-01 MEASUREMENT OF QUANTITIES .....coveeeietrrtiiierecerressescessassses s ssestssesessesassesssenssssssssnns 47
90-02 SCOPE OF PAYMENT ...ttt ne ettt eeseseeesenses s snse s e e se e 50
90-03 COMPENSATION FOR ALTERED QUANTITIES ................................................................. 50
90-04 PAYMENT FOR OMITTED ITEMS ....cocitititeientrenirinesetesirenesinssssetessserssesssssensesessssasssssssssnnns 50
90-05 PAYMENT FOR EXTRA AND FORCE ACCOUNT WORK........cetiriervceireenrmresseessssssnesessasesses 51
90-06 ACCEPTANCE AND FINAL PAYMENT w..oueieteterteteresssciessscsenssissesessesssseeesseesssnsssssnssssnns 52
SPECIAL PROVISIONS
PROPOSED WORK.......eoeecsisessissssst s e ses s s ssenc s sse e s v s s e sen e ssssoscssenssasssssessessesass s sensnes SP-1
GENERAL REQUIREMENTS... TP Y - o |
POINTS AND INSTRUCTION AND AS BUILTS ................................................................................. SP-1
CONSTRUCTION LIMITS .. Y PPTOTOVTS ) 25

OPERATION AND TRAFFIC CONTROL PLANSSP-3
QUALITY CONTROL PLAN ...t snsessesasesnssss s snesssssssssssessesssess snsses st aseessssssrssesseesee s OP=3

SAMPLING AND TESTING ......cooiiiiiricnstreerenre s s sesesstssssseesssasssssssssasssssss s sossessossesseessssesassassssass SP-3
MEASUREMENT AND PAYMENT ..covveverrmsrvsnnsaseneeessesesssssssessossessmsseessssessssssssssresssesssosssssesses s one s SP~1
HAUL ROUTE ...t etentets s s csncsssessns s st st st sse s snssnas s snssss s s sasssssns os bases cos aecenemsmemssnsssasssessons s SP-5
DUST CONTROL... O PO TPRTUPRORORY. {1
TEMPORARY CONSTRUCTION EASEMENTS St s aee s e et sessab e s sa s e e sre b ene snrerenns sas vens D P D)
OWNER'S FIELD OFFICE.......oiuiitiemeruseenereessseesessssss s s ssssss s snsssssssasssossossosassosssessesmssssesssssessaeses SP-6
BLASTING NOTIFICATION ..ottt et sescersesensstnesssansas s sne s sessasssssssens sessesesssensessssasssssassassses SP-6



DISPOSAL OF REMOVED VEGETATION OR UNSUITABLE MATERIALS ...ooeoveeeeveerrevrssessesenes. SP-6
ARIZONA PUBLIC SERVICE ......oociisimsienmrrnseesseessenssvtesssssssssssssssssssssstssesesesessessss sessessesssssssensen soos SP-7

201-CLEARING AND GRUBBING ......ccosirecmirreaencunassaene s vesssssos sosesssmssssssscesrssnseressssessessessessnessnss T-1
202-REMOVAL OF STRUCTURES AND OBSTRUCTIONS ....ocouveeireeesereeecesnes e eeeeaseaseesssesssenssossons T-1
203-EARTH WORK ..cuurisie sttt s s ves s sstsssssasssssstssrssassesssnsssessesssessensss ses s s sem o esmsssonssnns T-2
209-FURNISH WATER SUPPLY .ouu.iu s ircnasensesnesseessnssssssssssessesesssssssessesesesstessss e sssssssenssssesss T-2
211-FILL CONSTRUCTION ...critreitiie s esrsseeseseeren e mas e sassscsseans sessessas s ssasesessessessessessessen s sms s snssoes T-2
301-SUBGRADE PREPARATION ....c.vieurcscesensareermesesmsenesnssessessessstsstsnesosseesesemsessensssssesssssssossossssssseseens T-2
303-AGGREGATE SUBBASES AND AGGREGATE BASES .......occomereeritcreesecseresersseeseessssesssssssssesnes. T-3
321-ASPHALTIC CONCRETE PAVEMENT ......ocovueeniemmcnssrsessessessesssnssessmeereesssessesssssesssssessmssessessessenas T-3
340-CONCRETE CURB, GUTTER, SIDEWALK, SIDEWALK RAMPS, DRIVEWAY AND ALLEY
ENTRANCE ..ot crssascasersassers ns s ses st sss st ennasessens et senssessosbasees seneeseessesseseeasessessstns T-5

411-ASPHALTIC CONCRETE FRICITION COURSE........ccoveoveererreneccreeresssnesssssconeeneessesessenesssssssessesses =5
520-STEEL AND ALUMINUM HANDRALILS ......coorerrmrrreerrnrerns s sessesssssssssssscssessssessssssessessssssesssseses. -5
525-PNUEMATICALLY PLACED MORTAR ....ccevereuetrereemmn e e sssses s sessesenssesesssesessssssssessssnssssnseseens =5
607-ROADSIDE SIGN SUPPORTS .....ccurireisrtenenesnecsssmn s ens s sesssssssssssssesssmseceossaresssssssssesessssesssssossenens T=6

BOB-SIGN PANELS .......otriiecrimsccnnisnsssetsnsscnsettenesersessns st srssns s ses s s s sa st sreeessnssessesasssns sesasssesssnmseseesmess T-6
621-CORRUGATED METAL PIPE AND ARCHES ........coovereirecerereessecssensess s anssseseesensesase seesesssssnssos T=7
701-MAINTENANCE AND PROTECTION OF TRAFFIC ..vuvueucveeeeeresereessessesess sevsesessssssssssseeseessens T-7
708-PAINTED PAVEMENT MARKINGS .....creuceirnrerecnsenssesseeceeeneesssseeeseessseseessessessesseassesssssessonses s T-7
760-COATING CORRUGATED METAL PIPE AND ARCHES .......ococoerereeeremnerreesscrseeseesensssseeensseessnens T=7
810-EROSION CONTROL AND POLLUTION PREVENTION (SWPPP) .u.oovveeeeeeeeeeeeeereeesssses s eoeens T-8
GOT-MOBILIZATION .o ser et et ssesnasssessstsstsssnssnssesassesssessesses s aeesssassusesn sensessensensasesss T-9
902-CHAIN LINK FENCE.......ctovivrirnimisessssssssssssnss s seesesssssssessossenssssssssn sesesseseessensessessessessssssesess T-9

909-SURVEY MARKER.......cuuuitmeimititsis s sessesens et ass st sesssssas s sss snsssssssssssessessessosenesessssssmsesserasssessssoene T-9

913-BANK PROTECTION .....courvriusremnsissnsssisssssnnsessessssessssnssessssnesss sossos sessos sesssseseenseessossseseesssasssssn semessone T-9
914-WALLS AND MISCELLANEQUS STRUCTURES ....ccovcreueerereereereererenssss s essesseeessrssesssssssssseesessee s -0
924-CONTRACTOR QUALITY CONTROL ....ceteurerrerrrrunsmsnmmessesn e ssssc s seesessesseeesessosssssasssessessessossns T-10

925-CONSTRUCTION SURVEYING AND LAYOUT AND AS-BUILT DRAWINGS ..o T-11

CONTRACT FORMS
PROPOSAL ...ttt s ss sttt e enssssessessesassses e s s v s bm e s ses e ses s e st semeeseeesen e P-1
BIDDING SCHEDULE .....ooveveviiscisssscsssssnss et cnsseesesssesesensansesasssssmssssssssesssstssssostesssesesessssssssseesessessssons oo BS-1
SURETY (BID) BOND ....c.cvuiimiiininsnescrs s st sesssessesassssssessssssssses s ssesss sesensees sessssees sesseessesenssssensessesones BB-1
QUALIFICATION AND CERTIFICATION ...cucoireireeereseentencsseesessesssssessessensesssss s eesssssessensessensassaenss Qc-1
REFERENCE LIST e sss s e sss s ses s e st st ses s s s s ss s senenmenesensemnensnnns RL-1
AFFIDAVIT OF NON-COLLUSION .....coviiiiierecrnrisassiessernesssessesssesssessessesessssessssenemssnssessensensasanens ANC-1
SUBCONTRACTOR CERTIFICATION .....oocoverrircnesiesiesursersssnsssnsensesssssansssssssesssssesesssseseessesesessesseesensen SC-1
CHECKLIST AND ADDENDA ACKNOWLEDGMENT ..oocuueeeerrtecerecnesesriseeesesssessessenseesssesessessmesesenns CK-1
CONTRACT ettt s s s essssscss st sta s cesssssessesestsnssesssssbs sesss o as sstas st seeneseneeessseseee e seeaes e Cc-1
CONTRACT PERFORMANCE BOND ......oucenirereesencsene e sresesssesassessesesssessascsncsssesssesrssseane enessennen CPB-1
LABOR AND MATERIALS BOND ......cccsirermcmsersarenmssnseesensmesesssssesssesssssossessessssenmsessmssnsesssssssmsssssnns LMB-1
CONTRACT PERFORMANCE WARRANTY .....cvvierreeivniuerereeseesrssss s ssssesastsressssssssseesessvssensemsenns Cwp-1



GENERAL PROVISIONS
Bid No. 032712-1

SECTION 01

NOTIFICATION TO BIDDERS

BIDDERS ARE HEREBY NOTIFIED:

1.

The bidder must supply all the information required by the bidding documents or
specifications. All proposals shall be made on the bid proposal forms prepared by Gila
County as part of the Contract Documents. The proposal must include the following
forms, all with original signatures, must accompany the bidders proposal:

= Bid Proposal (pages P-1 to P-3)

* Qualification & Certification Form (pages QC-1 to QC-2)
» Reference List (RL1)

= Bid Schedule (pages BS-1 to BS-6)

= Surety (Bid) Bond (page BB-1)

* Affidavit of Non-Collusion (page ANC-1)

" Subcontracting Certification (page SC-1)

= Check List & Addenda Acknowledgment (CK-1)

= Contract (C1-C7)

= IRS W-9 Form (W-9)

Failure to include all required documents, all with original signatures, may invalidate
the bid. Prices shall include all applicable taxes.

Proposal Guaranty -Proposals shall be accompanied by a certified check, cashier's check
or bid bond for 10 percent (10%) of the total contract price bid.

Delivery of Proposal - Each bid shall be sealed and plainly marked "Bid No. 032712-1
RUSSELL ROAD RECONSTRUCTION PROJECT", along with the Offerors Name, on the
outer most envelope or label. If courier is used, bidder shall instruct the courier to
deliver the package by Tuesday, August 28“‘I 2012, 11:00 a.m. on the date specified

herein, to Gila County Procurement, Guerrero Complex, 1400 East Ash, Globe, Arizona
85501.

Late proposals shall not be considered. Globe is considered a “rural” area by many
express delivery carriers and thus, they do not guarantee priority delivery (next day).
Offerors are encouraged to keep this in mind when arranging delivery of their proposals
and are advised herein that late proposals shall be rejected and returned to the bidder
regardless of reason for being late.
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Notification to Bidders continued...

4,

Rejection of Bids -The Owner reserves the right to reject any and all bids, waive all or
any informalities in the bids.

Plans and Specifications -Plans, specifications and all other documents required by
bidders may be obtained at the address shown below. There will be a $10 non-
refundable charge for the bid documents which will be provided to the requestor on a
compact disc (CD).

Gila County
Purchasing Department
Guerrero Building
1400 E. Ash Street, Globe, Arizona 85501

Arizona Contractor's License -Prior to submission of bids, bidders must have a valid
Arizona Contractor's License of a type which meets all criteria and requirements to
perform the work as specified in the contract documents in accordance with the Arizona

State Registrar of Contractors.

Bid Opening Information - Information regarding the bid award will not be available
until after the Gila County Board of Supervisors has issued a decision regarding the
submitted project bids. This will be the only time, until bid award, this information will
be revealed.

Mandatory Pre-Bid Walk Through
There is a mandatory site walk through scheduled for 10:00 A.M., Thursday, August

16", 2012. Meeting shall be held at the Public Works Facilities Building, 725 North Rose
Mofford Way, Globe, Arizona. Only those companies signed in on the walk through sign-
in sheet will be permitted to bid.

Reguest for Clarifications
Requests for clarification shall be made to Ms. Valrie Bejarano (vbejarano@co.gila.az.us)

in writing (phone: 928-402-8612) submitted no later than Monday, August 20", 2012,
10:00 a.m. A response will be issued to all plan holders no later than Tuesday, August
21%, 2012 by 3:00 p.m.
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GENERAL PROVISIONS

SECTION 10
DEFINITION OF TERMS
Whenever the following terms are used in these specifications, in the contract, in any
documents or other instruments pertaining to construction where these specifications govern,

the intent and meaning shall be interpreted as follows:

10-00 M.A.G. Uniform Standard Specifications for Public Works Construction (Latest Edition
and Revisions). Maricopa Association of Governments.

10-01 ACCESS ROAD. The right-of-way, the roadway and all improvements constructed
thereon.

10-02 ADOT. Arizona Department of Transportation

10-03 ADOT STANDARD SPECIFICATIONS. "Arizona Department of Transportation Standard
Specifications for Road and Bridge Construction, Revised Edition 2000", and all revisions.

10-04 ADVERTISEMENT. A public announcement, as required by local law, inviting bids for
work to be performed and materials to be furnished.

10-05 ASTM. The American Society for Testing and Materials.
10-05a AASHTO. The American Association of State Highway and Transportation Officials.
10-06 AWARD. The acceptance, by the Owner, of the successful bidder's proposal.

10-07 BIDDER. Any individual, partnership, firm, or corporation, acting directly or through a
duly authorized representative, who submits a proposal for the work contemplated.

10-08 BUILDING AREA. An area to be used, considered, or intended to be used for a building or
other facilities or rights-of-way together with all buildings and facilities located thereon.

10-09 CALENDAR DAY. Every day shown on the calendar.

10-09a CERTIFIED FLAGGER. An individual who has been trained and certified by the Arizona
Department of Transportation, an Arizona County or Municipal agency, the Federal Highway
Administration, or the Highway agency of another state, to control traffic in a construction
zone. Individuals certified outside Arizona must also exhibit familiarity with Arizona laws.

10-10 CHANGE ORDER. A written order by the Engineer or Owner to the Contractor covering
changes in the plans, specifications, or proposal quantities and establishing the basis of
payment and contract time adjustment, if any, for the work affected by such changes. The
work, covered by a change order, shall be within the scope of the contract.
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Definition of Terms continued...

10-11 CONTRACT. The written agreement covering the work to be performed. The awarded
contract shall include, but is not limited to: the Advertisement; the Contract form; the
Proposal; the Performance Bond; the Payment Bond; any required insurance certificates; the
Specifications; the Plans; and any addenda issued to bidders.

10-12 CONTRACT ITEM (PAY ITEM). A specific unit of work for which a price is provided in the
contract. All pay items on this contract will be measured in English units.

10-13 CONTRACT TIME. The number of calendar days or working days, stated in the proposal,
allowed for compietion of the contract, including authorized time extensions. If a calendar date
of completion is stated in the proposal, in lieu of a number of calendar or working days, the
contract shall be completed by that date.

10-14 CONTRACTOR. The individual, partnership, firm, or corporation primarily liable for the
acceptable performance of the work contracted and for the payment of all legal debts
pertaining to the work who acts directly or through lawful agents or employees to complete the
contract work.

10-15 CONTRACTOR'S ENGINEER. The Arizona Registered Professional Civil Engineer,
individual, partnership, firm, or corporation, duly authorized by Contractor to be responsible for
engineering supervision, quality control and certification of the Contract work.

10-15a DEPARTMENT. The term Department in the ADOT Standard Specifications and
supplements references the Arizona Department of Transportation. Department shall
reference OWNER for this contract work.

10-16 ENGINEER. See OWNER.

10-17 EQUIPMENT. All machinery, together with the necessary fuel and supplies for upkeep
and maintenance including, but not limited to, all tools and apparatus necessary for the proper
construction and acceptable completion of the work.

10-18 EXTRA WORK. An item of work not provided for in the awarded contract as previously
modified by change order or supplemental agreement, but which is found by the Owner's
Engineer to be necessary to complete the work within the intended scope of the contract as
previously modified.

10-19 INSPECTOR. An authorized representative of the Owner's Engineer assigned to make all
necessary quality assurance inspections and/or tests of the work performed or being
performed, or of the materials furnished or being furnished by the Contractor.
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Definition of Terms continued...

10-20 INTENTION OF TERMS. Whenever, in these specifications or on the plans, the words
"directed," "required," "permitted," "ordered," "designated," "prescribed," or words of the like
import are used, it shall be understood that the direction, requirement, permission, order,
designation, or prescription of the Owner's Engineer is intended; and similarly, the words,
"approved," "acceptable," "satisfactory," or words of like import, shall mean approved by, or
acceptable to, or satisfactory to the Owner's Engineer, subject in each case to the final
determination of the Owner.

Any reference to a specific requirement of a numbered paragraph of the contract specifications
or a cited standard shall be interpreted to include all general requirements of the entire
section, specification item, or cited standard that may be pertinent to such specific reference.

10-21 LABORATORY. A testing laboratory as may be designated or approved by the Owner’s
Engineer to test construction materials and products.

10-22 LABOR AND MATERIALS BOND. The approved form of security furnished by the
Contractor and his surety as a guaranty that he will pay in full all bills and accounts for materials
and labor used in the construction of the work. Also known as Payment Bond.

10-23 MAJOR AND MINOR CONTRACT ITEMS. A major contract item shall be any item that is
listed in the proposal, the total cost of which is equal to or greater than 10 percent of the total
amount of the awarded contract. All other items shall be considered minor contract items.

10-24 MATERIALS. Any substance specified for use in the construction of the contract work.

10-24a MUTCD. The Manual on Uniform Traffic Control Devices for Streets and Highways, U.S.
Department of Transportation, Federal Highway Administration, latest Edition.

10-25 NOTICE TO PROCEED. A written notice to the Contractor to begin the actual contract
work on a previously agreed to date. If applicable, the Notice to Proceed shall state the date on
which the contract time begins.

10-26 OWNER (SPONSOR). The term Owner shall mean the party of the first part or the
contracting agency signatory to the contract.

Definition of Terms continued.,
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10-27 OWNER'S ENGINEER. The individual, partnership, firm, or corporation duly authorized by
the Owner (sponsor) to be responsible for engineering supervision of the contract work and
acting directly or through an authorized representative. The Owner's Engineer is:

C.L. Williams Consulting Inc.
621 South Hillside Lane
Pinetop, Arizona 85935
(928) 367-2248

Contacts: Joseph M. Alwin, P.E. (joe@clwilliams.net)

10-28 PAVEMENT. The combined surface, base course, and sub base course, if any, considered
as a single unit.

10-29 PERFORMANCE BOND. The approved form of security furnished by the Contractor and
his surety as a guaranty that the Contractor will complete the work in accordance with the
terms of the contract.

10-30 PLANS. The official drawings or exact reproductions, approved by the Owner's Engineer,
which show the location, character, dimensions and details of the work to be done and which
are to be considered as a part of the contract, supplementary to the specifications.

10-31 PROJECT. The agreed scope of work for accomplishing specific tasks.
10-32 PROPOSAL. The written offer of the bidder (when submitted on the approved proposal
form) to perform the contemplated work and furnish the necessary materials in accordance

with the provisions of the plans and specifications.

10-33 PROPOSAL GUARANTY. The security furnished with a proposal to guarantee that the
bidder will enter into a contract if his proposal is accepted by the Owner.

10-34 SPECIFICATIONS. A part of the contract containing the written directions and
requirements for completing the contract work. Standards for specifying materials or testing
which are cited in the contract specifications by reference shall have the same force and effect
as if included in the contract physically.

10-35 STRUCTURES. Facilities such as bridges, culverts, catch basins, inlets, retaining walls,
cribbing, storm and sanitary sewer lines, water lines, underdrains, electrical ducts, manholes,
handholes, lighting fixtures and bases, transformers, flexible and rigid pavements, navigational
aids, buildings, vaults, and other manmade features that may be encountered in the work and
not otherwise classified herein.

Definition of Terms continued...
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10-36 SUBGRADE. The soil that forms the pavement foundation.

10-37 SUPERINTENDENT. The Contractor's authorized representative who is present on the
work site during progress, and is authorized to receive and fulfill instructions from the Owner's
Engineer, and who shall supervise and direct the construction.

10-38 SUPPLEMENTAL AGREEMENT. A written agreement between the Contractor and the
Owner covering: 1) work that would increase or decrease the total dollar amount of the
awarded contract, or any major contract item, by more than 25 percent, such increased or
decreased work being within the scope of the originally awarded contract, or 2) work that is not
within the scope of the originally awarded contract.

10-39 SURETY. The corporation, partnership, or individual, other than the Contractor,
executing payment or performance bonds which are furnished to the Owner by the Contractor.

10-40 WORK. The furnishing of all labor, materials, tools, equipment and incidentals necessary
or convenient to the Contractor's performance of all duties and obligations imposed by the
contract, plans, and specifications.

10-41 WORK DAY, WORKING DAY. A work day shall be any day other than a legal holiday,
Saturday, or Sunday on which the normal working forces of the Contractor may proceed with
regular work for at least 6 hours toward completion of the contract, unless work is suspended
for causes beyond the Contractor's control. Saturdays, Sundays and holidays on which the
Contractor's forces engage in regular work, after obtaining written permission from the Public
Works Director, or his authorized representative, which requires the presence of an inspector,
will be considered and applied as working days.

10-42 WORK WEEK. A work week shall consist of forty (40) hours beginning on Sunday and
ending on Saturday. Should the Contractor engage in work exceeding the forty (40) hour work
week which requires the presence of an inspector, as determined by the County Public Works
Director or his authorized representative, the Contractor shall reimburse the County for all
overtime hours as 10-43.

10-43 OVERTIME HOURS. Any and all hours worked which are other than a normal work week
as defined under 10-42. Contractor must give prior written notification to the Public Works
Director or his authorized representative, for any and all overtime hours to be worked. It shall
be at the Owner's discretion to provide an inspector at the worksite to ensure compliance
during any and all overtime hours worked.

10-44 OVERTIME PAY. Any and all pay resulting from overtime hours worked.

Definition of Terms continued...
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10-45 OWNER'S INSPECTOR'S OVERTIME PAY. Any and all pay to the Owner's Inspector for
overtime hours worked resulting from the Contractor having received approval for overtime
hours. The inspector's overtime pay shall be the actual monies paid by the County and shall be
reimbursed by the Contractor to the County. Certified payrolls for the Owner's Inspector's
Overtime will be submitted to the Contractor. The cost for the Owner's Inspector's Overtime
Pay will be deducted from the Contractor's billing.

10-46 SUBSTANTIAL COMPLETION. See the ADOT Standard Specification Section 105.19
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GENERAL PROVISIONS
SECTION 20
PROPOSAL REQUIREMENTS AND CONDITIONS
20-03 CONTENTS OF PROPOSAL FORMS. The Owner shall furnish bidders with electronic

copies of the proposal forms. All documents attached to or referenced within the proposal
forms are necessary parts of the proposal.

The plans, specifications, and other documents designated in the proposal whether attached or
not to the proposal are considered as a part of and included with the proposal.

20-04 ISSUANCE OF PROPOSAL FORMS. The Owner reserves the right to refuse to issue a
proposal form to a prospective bidder should such bidder be in default for any of the following
reasons:

(@) Failure to comply with any prequalification regulations of the Owner, if such
regulations are cited, or otherwise included, in the proposal as a requirement for
bidding.

(b) Failure to pay, or satisfactorily settle, all bills due for labor and materials on former
contracts in force (with the Owner) at the time the Owner issues the proposal to a
prospective bidder.

(c) Contractor default under previous contracts with the Owner.

(d) Unsatisfactory work on previous contracts with the Owner.

20-05 INTERPRETATION OF ESTIMATED PROPOSAL QUANTITIES. An estimate of guantities of

work to be done and materials to be furnished under these specifications is given in the
proposal. It is the result of careful calculations and is believed to be correct. Itis givenonlyasa
basis for comparison of proposals and the award of the contract. The Owner does not expressly
or by implication agree that the actual quantities involved will correspond exactly therewith;
nor shall the bidder plead misunderstanding or deception because of such estimates of
quantities, or of the character, location, or other conditions pertaining to the work. Payment
to the Contractor will be made only for the actual quantities of work performed or materials
furnished in accordance with the plans and specifications. It is understood that the gquantities
may be increased or decreased as hereinafter provided in the subsection titled ALTERATION OF
WORK AND QUANTITIES of Section 40-02 without in any way invalidating the unit bid prices.

20-06 EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE. The bidder is expected to

carefully examine the site of the proposed work, the proposal, plans, specifications, and
contract forms. He shall satisfy himself as to the character, quality, and quantities of work to be
performed, materials to be furnished, and as to the requirements of the proposed contract.
The submission of a proposal shall be prima facie evidence that the bidder has made such
examination and is satisfied as to the conditions to be encountered in performing the work and
as to the requirements of the proposed contract, plans and specifications.
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Proposal Reguirements & Conditions continued...

If any person contemplating submitting a bid for the proposed contract is in doubt as to the
true meaning of any part of the plans, specifications, or other proposed contract documents, or
finds discrepancies in, or omissions from the drawings or specifications, he may submit to the
Owner's Engineer a written request for an interpretation or correction thereof. The person
submitting the request will be responsible for its prompt delivery. Any interpretation or
correction of the contract documents will be made only by addendum duly issued and a copy of
such addendum will be made or delivered to each person having received a set of such
documents. The Owner will not be responsible for any other explanations or interpretations of
the contract documents.

Any addenda or bulletins issued during the time of bid preparations, forming a part of the
contract documents furnished the bidder for the preparation of his bid, shall be covered in the
bid, and shall be made a part of the contract.

20-07 PREPARATION OF PROPOSAL The bidder shall submit his proposal on the forms
furnished by the Owner. All blank spaces in the proposal forms must be correctly filled in
where indicated for each and every item for which a quantity is given. The bidder shall state
the price (written in ink or typed) in NUMERALS for which he proposes to do each pay item
furnished in the proposal. The TOTAL AGGREGATE AMOUNT bid shall be stated in both WORDS
and NUMERALS. A minimum of one (1) original and one (1) copy all with original signatures
shall be submitted.

The bidder shall sign his proposal correctly and in ink. If the proposal is made by an individual,
his name and mailing address must be shown. If made by a partnership, the name and mailing
address of each member of the partnership must be shown. If made by a corporation, the
person signing the proposal shall give the name of the state under which the laws of the
corporation were chartered and the name, titles, and business address of the president,
secretary, and the treasurer. Anyone signing a proposal as an agent shall file evidence of his
authority to do so and that the signature is binding upon the firm or corporation.

20-08 IRREGULAR PROPOSALS. Proposals shall be considered irregular for the following
reasons:

(a) If the proposal is on a form other than that furnished by the Owner, or if the Owner's
form is altered, or if any part of the proposal form is detached.

(b) If there are unauthorized additions, conditional or alternate pay items, or irregularities
of any kind which make the proposal incomplete, indefinite, or otherwise ambiguous.

(c) If the proposal does not contain a unit price for each pay item listed in the proposal,
except in the case of authorized alternate pay items, for which the bidder is not
required to furnish a unit price.

(d) If the proposal contains unit prices that are obviously unbalanced.

(e) If the proposal is not accompanied by the proposal guaranty specified by the Owner.

GP-10



Proposal Requirements & Conditions continued...

The Owner reserves the right to reject any irregular proposal and the right to waive
technicalities if such waiver is in the best interest of the Owner and conforms to local laws and
ordinances pertaining to the letting of construction contracts.

20-09 PROPOSAL GUARANTY. Each proposal shall be accompanied by a certified check,
cashier’s check or surety bond for ten percent (10%) of the amount of the bid included in the
proposal as a guarantee that the Contractor will enter into a contract to perform the proposed
work in accordance with the plans and specifications.

20-10 DELIVERY OF PROPOSAL. Each proposal submitted shall be placed in a sealed envelope
plainly marked with the project number, name of project, and name and business address of
the bidder on the outside. When sent by mail, preferably registered, or courier, the sealed
proposal, .marked as indicated above, should be enclosed in an additional envelope. No
proposal will be considered unless received at the place specified in the advertisement before
the time specified. Proposals received after the specified time shall be returned to the bidder
unopened.

20-11 WITHDRAWAL OR REVISION OF PROPOSALS. A bidder may withdraw or revise (by
withdrawal of one proposal and submission of another) a proposal provided that the bidder's
request for withdrawal is received by the Owner in writing or by telegram before the time
specified for receipt of bids. Revised proposals must be received at the place specified in the
advertisement before the time specified for receipt of bids.

20-12 PUBLIC OPENING OF PROPOSALS. Proposals shall be opened and read publicly at the
time and place specified in the advertisement. Bidders, their authorized agents, and other
interested persons are invited to attend.

Proposals that have been withdrawn (by written or telegraphic request) or received after the
time specified shall be returned to the bidder unopened.

This will be the only time, until bid award, this information will be revealed.

20-13 DISQUALIFICATION OF BIDDERS. A bidder shall be considered disqualified for any of the
following reasons:

(a) Submitting more than one proposal from the same partnership, firm, or corporation
under the same or different name.

(b) Evidence of collusion among bidders. Bidders participating in such collusion shall be
disqualified as bidders for any future work of the Owner until any such participating
bidder has been reinstated by the Owner as a qualified bidder.

(c) If the bidder is considered to be in "default" for any reason specified in the subsection
titled ISSUANCE OF PROPOSAL FORMS of Section 20-04.

(d} Failure to submit all required official bid forms.
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Proposal Requirements & Conditions continued...

20-14 PROTESTS. Only other bidders who have submitted a bid for this project have the right
to protest. A protest of a proposed award or of an award must be filed within ten (10) days
after the bid award by the Gila County Board of Supervisors and must be sent to the Board of
Supervisors. A protest must be in writing and must include:

(a)
(b)
(c)
(d)

(e)

Name, address and telephone number of the protester.

Signature of the protester or its representative, and evidence of authority to sign.
Identification of the contract and the solicitation or contract number.

Detailed statement of the legal and factual grounds of protest including copies of
relevant documents.

The form of relief requested.

All protests shall be sent to the attention of the Gila County Board of Supervisors, 1400 E. Ash
Street, Globe, Arizona 85501
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GENERAL PROVISIONS
SECTION 30
AWARD AND EXECUTION OF CONTRACT

30-01 CONSIDERATION OF PROPOSALS. After the proposals are publicly opened and read, they
will be compared on the basis of the summation of the products obtained by multiplying the
estimated quantities shown in the proposal by the unit bid prices. If a bidder's proposal
contains a discrepancy between unit bid prices written in words and unit bid prices written in
numbers, the unit price written in words, unless obviously incorrect, shall govern.

Until the award of a contract is made, the Owner reserves the right to reject a bidder's proposal
for any of the following reasons:

(a) If the proposal is irregular as specified in the subsection titled IRREGULAR PROPOSALS of
Section 20-08.

(b) If the bidder is disqualified for any of the reasons specified in the subsection titled
DISQUALIFICATION OF BIDDERS of Section 20-13.

In addition, until the award of a contract is made, the Owner reserves the right to reject any or
all proposals; waive technicalities, if such waiver is in the best interest of the Owner and is in
conformance with applicable state and local laws or regulations pertaining to the letting of
construction contracts; advertise for new proposals; or proceed with the work otherwise. All
such actions shall promote the Owner's best interests.

30-02 AWARD OF CONTRACT. The award of contract, if it is to be awarded, shall be made
within sixty (60) calendar days of the date specified for publicly opening proposals, unless
otherwise specified herein.

This contract will be awarded to the responsibie bidder whose bid conforms to the invitation
and whose bid is the most advantageous to the Owner concerning price, conformity to the
specifications and other factors.

30-03 CANCELLATION OF AWARD. The Owner reserves the right to cancel the award without
liability to the bidder, except return of proposal guaranty, at -any time before a contract has
been fully executed by all parties and is approved by the Owner in accordance with the
subsection titled APPROVAL OF CONTRACT of Section 30-07.

30-04 RETURN OF PROPOSAL GUARANTY. All proposal guaranties, except those of the two (2)
lowest bidders, will be returned immediately after the Owner has made a comparison of bids as
hereinbefore specified in the subsection titled CONSIDERATION OF PROPOSALS of Section 30-
01. Proposal guaranties of the two lowest bidders will be retained by the Owner until such time
as an award is made, at which time the unsuccessful bidder's proposal guaranty will be
returned as soon as the Owner receives the contract bonds as specified in the subsection titled
REQUIREMENTS OF CONTRACT BONDS of Section 30-05.
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Award & Execution of Contract continued...

30-05 REQUIREMENTS OF CONTRACT BONDS. At the time of the execution of the contract, the

successful bidder shall furnish the Owner surety bond or bonds which have been fully executed
by the bidder and his surety guaranteeing the performance of the work and the payment of all
legal debts that may be incurred by reason of the Contractor's performance of the work. The
surety and the form of the bond or bonds shall be acceptable to the Owner. Unless otherwise
specified in this subsection, the surety bond or bonds shall be in a sum equal to the full amount
of the contract. All bonds shall conform to the requirements of A.R.S. §34-222 and §34-223. §

30-06 EXECUTION OF CONTRACT. The successful bidder shall sign (execute) the necessary
agreements for entering into the contract and return such signed contract to the Owner, along
with the fully executed surety bond or bonds specified in the subsection titled REQUIREMENTS
OF CONTRACT BONDS of Section 30-05, the Contractor’s Statement of Insurance and an original
Certificate of Insurance conforming with the requirements of Section 70-10, within 10 calendar
days from the date mailed or otherwise delivered to ‘the successful bidder. If the contract is

mailed, spemal handllng is recommended.

30-07 APPROVAL OF CONTRACT. Upon receipt of the contract and contract bond or bonds that
have been executed by the successful bidder, the Owner shall complete the execution of the
contract in accordance with local laws or ordinances, and return the fully executed contract to
the Contractor. Delivery of the fully executed contract to the Contractor shall constitute the
Owner's approval to be bound by the successful bidder's proposal and the terms of the
contract. This agreement is subject to cancellation pursuant to A.R.S. §38-511.

30-08 FAILURE TO EXECUTE CONTRACT. Failure of the successful bidder to execute the
contract as specified in the subsection titled EXECUTION OF CONTRACT of Section 30-06 and
furnish an acceptable surety bond or bonds within the 10-calendar-day period specified in the
subsection titled REQUIREMENTS OF CONTRACT BONDS of Section 30-05 shall be just cause for
cancellation of the award and forfeiture of the proposal guaranty, not as a penalty, but as
liquidation of damages to the Owner.

30-09_DISPUTE & RESOLUTION.

®= Initial Notification & Dispute of Resolution: As required by these Specifications or any
time the Contractor believes the action or decision of the County, lack of action by the
County, or for some other reason will result in or necessitate the revision of the
Contract, the County Engineer must be notified immediately. If within two (2) working
days the identified issue has not been resolved between the Contractor and the County,
the Contractor shall provide a written notice. At a minimum, the written notice shall
provide a description of the nature of the issue, the time and date the problem was
discovered, and if appropriate, the location of the issue. After initial written notice has
been provided, the County Engineer will proceed in accordance with MAG Uniform
Standard Specifications Subsection 104.2. In addition to proceeding in accordance with
Subsection 104.2, the Contractor and the County must make every effort to resolve the
issue identified in the initial notice. Only if the issue cannot be quickly resolved will it be -
necessary to proceed to the next step in accordance with MAG Specs Subsection 110.2.2
Dispute Resolution.
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Process for Dispute Resolution: If the Contractor rejects the decision of the County
according to Subsection 110.2.2(B), the Contractor may begin the Administration
Process to resolve the dispute. All dispute resolutions shall be handled in accordance
with MAG Spec’s Subsection 110.3, Administrative Process for Dispute Resolution.

The administrative process for the resolution of disputes is sequential in nature and is
composed of the following levels: Level | (County Project Manager), Level Il (County Engineer,
Level lll (Public Works Director).

The provision set forth in Subsection 110.2 is a contractual obligation assumed by the
Contractor in executing the Contract. It is understood that the Contractor will be forever
barred from recovering against the County if the Contractor fails to give notice of any act or
failure to act, by the County, or the happening of any event, thing, or occurrence, in accordance
with Subsection 104.2, Alteration of Work.

Dispute Review Board: If the Dispute Review Board is utilized as prescribed in
Subsection 110.3.3, the County-Engineer shall-be notified within thirty (30} days after
the Level Il Representative decision. The Dispute Review Board is a three (3) member
board independent of the parties involved in the issue. The County and Contractor shall
each select a member for this board. The third (3™) member shall be a mutually agreed
upon independent member. This Review Board must be selected within fourteen (14)
calendar days after notice to the Level Ill Representative. Each member shall agree to
impartially serve the County and Contractor. Fees and expenses of the Board Members
are to be shared equally by the County and the Contractor. The Dispute Review Board
shall meet within thirty (30) days of the selection of the board, uniess, by mutual
agreement, another date is selected. The scope of the Dispute Review Board shall be
restricted and limited to the matters originally presented to the Level Ill Representative
for decision or determination and shall include no other matters. The Board shall
consider and evaluate the dispute and render a written decision that assigns financial
responsibilities and allocates adjustments in the contact time, if applicable, within seven
(7) calendar days after the meeting. The decision of the Dispute Review Board will be
final.
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GENERAL PROVISIONS
SECTION 40
SCOPE OF WORK
40-01 INTENT OF CONTRACT. The intent of the contract is to provide for construction and
completion, in every detail, of the work described. It is further intended that the Contractor

shall furnish all labor, materials, equipment, tools, and supplies required to complete the work
in accordance with the plans, specifications, and terms of the contract.

40-02 ALTERATION OF WORK AND QUANTITIES. The Owner reserves and shall have the right
to make such alterations in the work as may be necessary or desirable to complete the work
originally intended in an acceptable manner. Unless otherwise specified herein, the Owner's
Engineer shall be and is hereby authorized to make such alterations in the work as may increase
or decrease the originally awarded contract quantities, provided that the aggregate of such
alterations does not changé the total contract cost or the Total cost of any major contract item
by more than twenty-five percent (25%) (total cost being based on the unit prices and
estimated quantities in the awarded contract). Alterations which do not exceed the twenty-five
percent (25%) limitation shall not invalidate the contract nor release the surety, and the
Contractor agrees to accept payment for such alterations as if the altered work had been a part
of the original contract. These alterations which are for work within the general scope of the
contract shall be covered by "Change Orders" issued by the Owner's Engineer. Change order
for altered work shall include extensions of contract time where, in the Owner's Engineer's
opinion, such extensions are commensurate with the amount and difficulty of added work.

Should the aggregate amount of altered work exceed the twenty-five percent (25%) limitation
hereinbefore specified, such excess altered work shall be covered by supplemental agreement.
If the Owner and the Contractor are unable to agree on a unit adjustment for any contract item
that requires a supplemental agreement, the Owner reserves the right to terminate the
contract with respect to the item and make other arrangements for its completion.

All supplemental agreements shall require consent of the Contractor's surety and separate
performance and payment bonds.

40-03 OMITTED ITEMS. The Owner's Engineer may, in the Owner's best interest, omit from the
work any contract item, except major contract items. Major contract items may be omitted by
a supplemental agreement. Such omission of contract items shall not invalidate any other
contract provision or requirement.

Should a contract item be omitted or otherwise ordered to be non-performed, the Contractor
shall be paid for all work performed toward completion of such item prior to the date of the
order to omit such item. Payment for work performed shall be in accordance with the
subsection titled PAYMENT FOR OMITTED ITEMS of Section 90-04.,
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Scope of Work continued...

40-04 EXTRA WORK. Should acceptable completion of the contract require the Contractor to
perform an item of work for which no basis of payment has been provided in the original
contract or previously issued change orders or supplemental agreements, the same shall be
called EXTRA WORK. Extra work that is within the general scope of the contract shall be
covered by written change order. Change orders for such extra work shall contain agreed unit
prices for performing the change order work in accordance with the requirements specified in
the order, and shall contain any adjustment to the contract time that, in the Owner's Engineer's
opinion, is necessary for completion of such extra work.

When determined by the Owner's Engineer to be in the Owner's best interest, he may order the
Contractor to proceed with extra work by force account as provided in the subsection titled
PAYMENT FOR EXTRA AND FORCE ACCOUNT WORK of Section 90-05.

Extra work that is necessary for acceptable completion of the project, but is not within the
general scope of the work covered by the original contract, shall be covered by an agreement
as hereinbefore defined in the subsection titled SUPPLEMENTAL AGREEMENT of Section 10-38.

Any claim for payment of extra work that is not covered by written agreement (change order or
supplemental agreement) shall be rejected by the Owner.

40-05 MAINTENANCE OF TRAFFIC. It is the explicit intention of the contract that the safety of
all traffic, vehicular and pedestrian, as well as the Contractor's equipment and personnel, is the
most important consideration.

With respect to his own operations and the operations of all his subcontractors, the Contractor
shall provide marking, lighting, and other acceptable means of identifying personnel,
equipment, vehicles, storage areas, and any work area or condition that may be hazardous to
the operation of all traffic, vehicular and pedestrian.

When the contract requires the maintenance of vehicular traffic on an existing road, street, or
highway during the Contractor's performance of work that is otherwise provided for in the
contract, plans, and specifications, the Contractor shall keep such road, street, or highway open
to all traffic and shall provide such maintenance as may be required to accommodate traffic.
The Contractor shall furnish, erect, and maintain barricades, warning signs, flaggers, and other
traffic control devices in reasonable conformity with the Manual of Uniform Traffic Control
Devices for Streets and Highways (MUTCD) PART VI, (published by the United States
Government Printing Office), unless otherwise specified herein. The Contractor shall also
construct and maintain in a safe condition any temporary connections necessary for ingress to
and egress from abutting property or intersecting roads, streets or highways. Unless otherwise
specified herein, the Contractor will not be required to furnish snow removal for such existing
road, street, or highway.
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Scope of Work continued...

The Contractor shall make his own estimate of all labor, materials, equipment, and incidentals
necessary for providing the maintenance of pedestrian and vehicular traffic as specified in this
subsection.

40-06 RIGHTS IN AND USE OF MATERIALS FOUND IN THE WORK. Should the Contractor
encounter any materials such as (but not restricted to) sand, stone, gravel, slag, or concrete
slabs within the established lines, grades, or grading sections, the use of which is intended by
the terms of the contract to be either embankment or waste, he may at his option either:

(a) Use such material in another contract item, providing such use is approved by the
Owner's Engineer and is in conformance with the contract specifications applicable to
such use; or,

(b) Remove such material from the site, upon written approval of the Owner's Engineer;
or, . = e s .

(c)  Use such material for his own temporary construction on site; or,

(d) Use such material as intended by the terms of the contract.

Should the Contractor wish to exercise option (a), (b), or (c), he shall request the Owner's
Engineer's approval in advance of such use. Should the Owner's Engineer approve the
Contractor's request to exercise option (a), (b), or (c), the Contractor shall be paid for the
excavation or removal of such material at the applicable contract price. The Contractor shall
replace, at his own expense, such removed or excavated material with an agreed equal volume
of material that is acceptable for use in constructing embankment, backfills, or otherwise to the
extent that such replacement material is needed to complete the contract work. The
Contractor shall not be charged for his use of such material so used in the work or removed
from the site.

Should the Owner's Engineer approve the Contractor's exercise of option (a), the Contractor
shall be paid, at the applicable contract price, for furnishing and installing such material in
accordance with requirements of the contract item in which the material is used.

It is understood and agreed that the Contractor shall make no claim for delays by reason of his
exercise of option (a), (b), or (c).

The Contractor shall not excavate, remove, or otherwise disturb any materials, structure, or
part of a structure which is located outside the lines, grades, or grading sections established for
the work, except where such excavation or removal is provided for in the contract, plans, or
specifications.
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Scope of Work continued...

40-07 FINAL CLEANING UP. Upon completion of the work and before acceptance and final
payment will be made, the Contractor shall remove from the site all machinery, equipment,
surplus and discarded materials, rubbish, temporary structures, and stumps or portions of
trees. He shall cut all brush and woods within the limits indicated and shall leave the site in a
neat and presentable condition. Material cleared from the site and deposited on adjacent
property will not be considered as having been disposed of satisfactorily, unless the Contractor
has obtained the written permission of such property owner and furnished a copy to the
Owner's Engineer.
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GENERAL PROVISIONS

SECTION 50
CONTROL OF WORK

50-01 AUTHORITY OF THE OWNER'S ENGINEER. The Owner shall decide any and all questions
which may arise as to the quality and acceptability of materials furnished, based upon the
Contractor's Engineer's certification for the quality and acceptability work performed, and as to
the manner of performance and rate of progress of the work. He shall decide all questions
which may arise as to the interpretation of the specifications or plans relating to the work, the
fulfillment of the contract on the part of the Contractor, and the rights of different contractors
on the project. The Owner shall review and determine, based upon the Contractor's Engineer's
certifications on amounts, quality of work and materials furnished, the amount and quality of
the several kinds of work performed and materials furnished which are to be paid for under
contract.

50-02 CONFORMITY WITH PLANS AND SPECIFICATIONS. All work and materials furnished shall
be the full responsibility of the Contractor and shall be in reasonably close conformity with the
lines, grades, grading section, cross sections, dimensions, material requirements, and testing
requirements that are specified (including specified tolerances) in the contract, plans, or
specifications, and shall be certified by the Contractor's Engineer.

If the Owner finds the materials furnished, work performed, or the finished product not within
reasonably close conformity with the plans and specifications, but that the portion of the work
affected will, in his opinion, result in a finished product having a level of safety, economy,
durability and workmanship acceptable to the Owner, he will advise the Owner of his
determination that the affected work be accepted and remain in place. In this event, the
Owner will document his determination and recommend to the Owner a basis of acceptance
which will provide for an adjustment in the contract price for the affected portion of the work.
The Owner's determination and recommended contract price adjustments will be based on
good engineering judgment and on such tests or retests by the Contractor's Engineer, and at
the Contractor's expense, of the affected work as are, in his opinion, needed. Changes in the
contract price shall be covered by contract modifications (change order or supplemental
agreement) as applicable.

If the Owner finds the materials furnished, work performed, or the finished product are not in
reasonably close conformity with the plans and specifications and have resulted in an
unacceptable finished product, the affected work or materials shall be removed and replaced or
otherwise corrected by and at the expense of the Contractor in accordance with the Owner
written orders.

For the purpose of this subsection, the term "reasonably close conformity" shall not be
construed as waiving the Contractor's responsibility to complete the work in accordance with
the contract, plans and specifications. The terms shall not be construed as waiving the Owner's
right to insist on strict compliance with the requirements of the contract, plans, and
specifications during the Contractor's prosecution of the work, when, in the Owner's opinion,
such compliance is essential to provide an acceptable finished portion of the work.
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Control of Work continued...

For the purpose of this subsection, the term "reasonably close conformity” is also intended to
provide the Owner with the authority to use good engineering judgment in his determinations
as to acceptance of work that is not in strict conformity but will provide a finished product
equal to or better than that intended by the requirements of the contract, plans and
specifications.

30-03 COORDINATION OF CONTRACT, PLANS AND SPECIFICATIONS. The contract, plans,

specifications, and all referenced standards cited are essential parts of the contract
requirements. A requirement occurring in one is as binding as though occurring in all. They are
intended to be complementary and to describe and provide for a complete work. In case of
discrepancy, calculated dimensions will govern over scaled dimensions; contract technical
specifications shall govern over contract general provisions, plans, cited standards for materials
or testing; contract general provisions shall govern over plans, cited standards for materials or
testing; plans shall govern over County standards for materials or testing.

The Contractor shall not take advantage of any apparent error or omission on the plans or
specifications. In the event the Contractor discovers any apparent error or discrepancy, he shall
immediately call upon the Owner for his interpretation and decision, and such decision shall be
final.

50-04 COOPERATION OF CONTRACTOR. The Contractor will be supplied with two copies each
of the plans and specifications. He shall have available on the job at all times one copy each of
the plans and specifications. Additional copies of plans and specifications may be obtained by
the Contractor for the cost of reproduction.

The Contractor shall give constant attention to the work to facilitate the progress thereof, and
he shall cooperate with the Owner and his inspectors and with other contractors in every way
possible. The Owner shall allocate the work and designate the sequence of construction in case
of controversy between contractors. The Contractor shall have a competent superintendent on
the job at all times who is fully authorized as his agent for the work. The superintendent shall
be capable of reading and thoroughly understanding the plans and specifications and shall
receive and fulfill instructions from the Owner or his authorized representative.

50-05 COOPERATION BETWEEN CONTRACTORS. The Owner reserves the right to contract for
and perform other or additional work on or near the work covered by this contract.

When separate contracts are let within the limits of any one project, each contractor shall
conduct his work so as not to interfere with or hinder the progress of completion of the work
being performed by other contractors. Contractors working on the same project shall
cooperate with each other as directed.

Each contractor involved shall assume all liability, financial or otherwise, in connection with his
contract and shall protect and save harmless the Owner from any and all damages or claims
that may arise because of inconvenience, delays, or loss experienced by him because of the
presence and operations of other contractors working within the limits of the same project.
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Control of Work continued...

The Contractor shall arrange his work and shall place and dispose of the materials being used so
as not to interfere with the operations of the other contractors within the limits of the same
project. He shall join his work with that of the others in an acceptable manner and shall
perform it in proper sequence to that of the others.

20-06 CONSTRUCTION LAYOUT AND STAKES. The Contractor and the Contractor's Engineer
will establish lines, grades, and measurements necessary to the proper prosecution and control
of the work contracted for under these specifications. The Contractor shall satisfy himself as to
the accuracy of all measurements before constructing any permanent structure. Any question
raised relative to the accuracy of construction shall not be raised unless all survey stakes remain
intact. Should such stakes not be present and verified as to their origin, no claim for addition
compensation for correction shall be submitted for payment and such shall be corrected by the
Contractor at his expense.

"Whenever ~batching or mixing plant
equipment is required to be operated automatically under the contract and a breakdown or
malfunction of the automatic controls occurs, the equipment may be operated manually or by
other methods for a period of 48 hours following the breakdown or malfunction, provided this
method of operations will produce results which conform to all other requirements of the
contract.

50-08 AUTHORITY AND DUTIES OF INSPECTORS. Inspectors employed by the Owner shall be
authorized to inspect all work done and all material furnished. Such inspection may extend to
all or any part of the work and to the preparation, fabrication, or manufacture of the materials
to be used. Inspectors are not authorized to revoke, alter, or waive any provision of the
contract. Inspectors are not authorized to issue instructions contrary to the plans and
specifications or to act as foreman for the Contractor.

Inspectors employed by the Owner are authorized to notify the Contractor or his representative
of any failure of the work or materials to conform to the requirements of the contract, plans, or
specifications and to reject such nonconforming materials in question until such issues can be
referred to the Owner's Engineer for his decision.

50-09 INSPECTION OF THE WORK. All materials and each part or detail of the work shall be
subject to inspection by the Owner. The Owner shall be allowed access to all parts of the work
and shall be furnished with such information and assistance by the Contractor as is required to
make a complete and detailed inspection.
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Control of Work continued...

If the Owner requests it, the Contractor, at any time before acceptance of the work, shall
remove or uncover such portions of the finished work as may be directed. After examination,
the Contractor shall restore said portions of the work to the standard required by the
specifications. Should the work thus exposed or examined prove acceptable, the uncovering, or
removing and the replacing of the covering or making good of the parts removed will be paid
for as extra work; but should the work so exposed or examined prove unacceptable, the
uncovering, or removing, and the replacing of the covering or making good of the parts
removed will be at the Contractor's expense.

Any work done or materials used without supervision or inspection by an authorized
representative of the Owner may be ordered removed and replaced at the Contractor's
expense unless the Owner's representative failed to inspect after having been given reasonable
notice in writing that the work was to be performed.

Shoutd the contract-work-include relocation;adjustment; or any other modification-to-existing- -
facilities, not the property of the (contract) Owner, authorized representatives of the owners of
such facilities shall have the right to inspect such work. Such inspection shall in no way make
any facility owner a party to the contract, and shall in no way interfere with the rights of the
parties to this contract.

50-10 REMOVAL OF UNACCEPTABLE AND UNAUTHORIZED WORK. All work which does not
conform to the requirements of the contract, plans, and specifications will be considered
unacceptable, unless otherwise determined acceptable by the Owner as provided in the
subsection titled CONFORMITY WITH PLANS AND SPECIFICATIONS of Section 50-02.

Unacceptable work, whether the result of poor workmanship, use of defective materials,
damage through carelessness, or any other cause found to exist prior to the final acceptance of
the work, shall be removed immediately and replaced in an acceptable manner in accordance
with the provisions of the subsection titled CONTRACTOR'S RESPONSIBILITY FOR WORK of
Section 70-13.

No work shall be done without lines and grades having been given by the Contractor's Engineer
and authorized by the Owner. Work done contrary to the instructions of the Owner, work done
beyond the lines shown on the plans or as given, except as herein specified, or any extra work
done without authority will be considered as unauthorized and will not be paid for under the
provisions of the contract. Work so done may be ordered removed or replaced at the
Contractor's expense.

Upon failure on the part of the Contractor to comply as soon as possible with any order of the
Owner made under the provisions of this subsection, the Owner will have authority to cause
unacceptable work to be remedied or removed and replaced and unauthorized work to be
removed and to deduct the costs (incurred by the Owner) from any monies due or to become
due the Contractor.
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Control of Work continued...

50-11 LOAD RESTRICTIONS. The Contractor shall comply with all legal load restrictions in the
hauling of materials on public roads beyond the limits of the work. A special permit will not
relieve the Contractor of liability for damage that may result from the moving of material or
equipment.

The operation of equipment of such weight or so loaded as to cause damage to structures or to
any other type of construction will not be permitted. Hauling of materials over the base course
or surface course under construction shall be limited as directed. No loads will be permitted on
a concrete pavement, base, or structure before the expiration of the curing period. The
Contractor shall be responsible for all damage done by his hauling equipment and shall correct
such damage at this own expense.

50-12 MAINTENANCE DURING CONSTRUCTION. The Contractor shall maintain the work during

—construction-and-until-the-work-is-accepted: Fhis maintenance shatlconstitute continuous - and
effective work prosecuted day by day, with adequate equipment and forces so that the work is
maintained in satisfactory condition at all times.

In the case of a contract for the placing of a course upon a course or subgrade previously
constructed, the Contractor shall maintain the previous course or subgrade during all
construction operations.

All costs of maintenance work during construction and before the project is accepted shall be
included in the unit prices bid on the various contract items, and the Contractor will not be paid
an additional amount for such work.

50-13 FAILURE TO MAINTAIN THE WORK. Should the Contractor at any time fail to maintain
the work as provided in the subsection titled MAINTENANCE DURING CONSTRUCTION of
Section 50-12, the Owner shall immediately notify the Contractor of such noncompliance. Such
notification shall specify a reasonable time within which the Contractor shall be required to
remedy such unsatisfactory maintenance conditions. The time specified will give due
consideration to the emergency that exists.

Should the Contractor fail to respond to the Owner notification, the Owner may suspend any
work necessary for the Owner to correct such unsatisfactory maintenance condition, depending
on the emergency that exists. Any maintenance cost incurred by the Owner shall be deducted
from monies due or to become due the Contractor.
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Control of Work continued...

50-14 PARTIAL ACCEPTANCE. If at any time during the prosecution of the project the
Contractor substantially completes a usable unit or portion of the work, the occupancy of which
will benefit the Owner, he may request the Owner to make final inspection of that unit. If the
Owner finds upon inspection that the unit has been satisfactorily completed in compliance with
the contract, and certified to be in compliance by the Contractor's Engineer, he may accept it as
being completed, and the Contractor may be relieved of further responsibility for that unit,
subject to stated guarantees. Such partial acceptance and beneficial occupancy by the Owner
shall not void or alter any provision of the contract.

50-15 FINAL ACCEPTANCE. Upon due notice from the Contractor of presumptive completion of
the entire project, and certification of completion and compliance to the approved plans by the
Contractor's Engineer, Owner will make an inspection. If all construction provided for and
contemplated by the contract is found to be completed in accordance with the contract, plans,
and-specifications, suchinspection shattconstitute the finatinspection: “The-Ownershattnotify
the Contractor in writing of final acceptance as of the date of the final inspection.

If, however, the inspection discloses any work, in whole or in part, as being unsatisfactory, the
Owner will give the Contractor the necessary instructions for correction of same, and the
Contractor shall immediately comply with and execute such instructions. Upon correction of
the work, and recertification by the Contractor's Engineer, another inspection will be made
which shall constitute the final inspection, provided the work has been satisfactorily completed.
In such event, the Owner will make the final acceptance and notify the Contractor in writing of
this acceptance as of the date of final inspection.

50-16 CLAIMS FOR ADJUSTMENT AND DISPUTES. if for any reason the Contractor deems that
additional compensation is due him for work or materials not clearly provided for in the
contract, plans, or specifications or previously authorized as extra work, he shall notify the
Owner in writing of his intention to claim such additional compensation before he begins the
work on which he bases the claim. If such notification is not given or the Owner is not afforded
proper opportunity by the Contractor for keeping strict account of actual cost as required, then
the Contractor hereby agrees to waive any claim for such additional compensation. Such notice
by the Contractor and the fact that the Owner has kept account of the cost of the work shall
not in any way be construed as proving or substantiating the validity of the claim. When the
work on which the claim for additional compensation is based has been completed, the
Contractor shall, within 10 calendar days, submit his written claim, along with certification by
the Contractor's Engineer, to the Owner for consideration in accordance with local laws or
ordinances.

Nothing in this subsection shall be construed as a waiver of the Contractor's right to dispute
final payment based on differences in measurements or computations.
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Control of Work continued...

50-17 GUARANTEE OF WORK (ADDITIONAL). The Contractor shall guarantee all work against
any defects due to faulty materials or workmanship for a period of two years from the date of
final inspection and acceptance. The Owner shall give notice of observed defects with
reasonable promptness. Any omission on the part of the Owner to condemn defective work at
the time of construction or final inspection shall not be deemed an acceptance. The Contractor
shall be required to correct defective work or material at any time before final inspection and
acceptance and within two years thereafter.

50-18 CONSTRUCTION SCHEDULE. Prior to commencement of the work the Contractor shall
prepare and submit to the Owner for review, a written schedule covering the general sequence
of the work to be performed on a bi-weekly basis. The work schedule, after review and
acceptance by the Owner, shall not be changed without the written consent of the Owner. The
Contractor shall assume the full responsibility for performing the work in an orderly procedure
under the Contract.

50-19 NEGOTIATIONS. It is the intent of the County to award a Contract to the lowest
responsible Bidder provided the Bid has been submitted in accordance with the requirements
of the Bid Documents, is judged reasonable, and does not exceed the funds available.

(a) The County shall have the authority to negotiate with the lowest bidder to reduce the
scope of the Project in the event that all responsive bids exceed the Project budget.

Bids shall be made available for public inspection by appointment only after the award has
been made by the Board of Supervisors. The Board of Supervisors has the sole authority to
award bids and any statement by any employee of the County is not binding on the Board.

The following criteria will be considered a part of the evaluation process:

(a) Competence and responsibility of Bidder.

(b) Qualifications and experience of Bidder.

(c) Past performance of Bidder.

(d) Conformity with bidding requirements and general considerations.
(e) Record of timely completion of punch lists on past projects.

Negotiations With Individual Contractors: Gila County Public Works Division shall establish
procedures and schedules for conducting Negotiations. Disclosure of one (1) Contractor’s Price
or any information derived from competing Bid Prices or any information derived from
competing Bids is prohibited.

(a) Anyresponse to a request for clarification of a bid shall be in writing.
(b) The Public Works Division shall keep a record of all negotiations.

For the purpose of conducting Negotiations with Contractors, Gila County may use any of the
following methods that, in their judgment, best meets the unique requirements.
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(a) Concurrent Negotiations: Negotiations may be conducted concurrently with
responsible Contractors for the purpose of determining source selection and/or
Contract Award.

(b) Exclusive Negotiations: A determination may be made by the Public Works Director to
enter into exclusive negotiations with the responsible Contractor whose bid is
determined in the selection process to be the most Advantageous to Gila County.

Exclusive Negotiations may be conducted subsequent to concurrent Negotiations or may be
conducted without requiring previous concurrent Negotiations.

(a) A determination to conduct exclusive Negotiations shall not constitute a Contract
Award nor shall it confer any property rights to the successful bidder.

(b) If exclusive Negotiations are conducted and an agreement is not reached, the County
may enter into exclusive Negotiations with the next highest ranked Contractor without
the need to repeat the formal Solicitation process.
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GENERAL PROVISIONS

SECTION 60

CONTROL OF MATERIAL

60-01 SOURCE OF SUPPLY AND QUALITY REQUIREMENTS. The materials used on the work

shall conform to the requirements of the contract, plans, and specifications. Unless otherwise
specified, such materials that are manufactured or processed shall be new (as compared to
used or reprocessed).

in order to expedite the inspection and testing of materials, the Contractor's Engineer shall
furnish complete statements to the Owner as to the origin, composition, and manufacture of all
materials to be used in the work. Such statements shall be furnished promptly after execution
of the contract but, in all cases, prior to delivery of such materials.

At -the-Owner's option,-materials may be-approved-at-the-source-of supply before-delivery is
started. If it is found after trial that sources of supply for previously approved materials do not
produce specified products, the Contractor shall furnish materials from other sources.

It shall be the responsibility of the Contractor to provide sources of aggregates to complete the
work specified in the specifications and on the plans. The Contractor shall so inform the Owner
of the location of his proposed sources in sufficient time to allow for the necessary preliminary
sampling and testing. The Owner shall sample the aggregate source(s) and test those samples
to determine the source's suitability for use, based upon the specifications of the Contract. Any
materials information provided by the Owner shall not be considered as a part of the contract,
and should be used at the discretion of each prospective contractor in formulating his bids and
plan of operation.

Any construction, building addition or alteration project which is financed by monies of this
state or its political subdivisions shall not use endangered wood species unless an exemption is
granted by the director of the Department of Administration. The director shall only grant an
exemption if the use of endangered wood species is deemed necessary for historical
restoration or to repair existing facilities and the use of any substitute material is not practical.
Any lease-purchase agreement entered into by this state or its political subdivisions for
construction shall specify that no endangered wood species may be used in the construction
unless an exemption is granted by the director. As used in this subsection, an endangered
wood species includes those listed in Appendix | of the Convention on International Trade in
Endangered Species of Wild Flora and Fauna.

60-02 SAMPLES, TESTS, AND CITED SPECIFICATIONS. All materials used in the work shall be
inspected, tested and certified by the Owner before incorporation in the work. Any work in
which untested materials are used without approved or written permission of the Owner shall
be performed at the Contractor's risk. Materials found to be unacceptable and unauthorized
will not be paid for and, if directed by the Owner, shall be removed at the Contractor's expense.
Unless otherwise designated, tests in accordance with the cited standard methods of ADOT,
AASHTO or ASTM which are current on the date of advertisement for bids will be made by and

at the expense of the Owner; samples will be taken by a qualified representative of the Owner.
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Control of Material continued...

All materials being used are subject to inspection, test, or rejection at any time prior to or
during incorporation into the work.

60-03 CERTIFICATION OF COMPLIANCE. The Owner' may permit the use, prior to sampling and
testing, of certain materials or assemblies when accompanied by manufacturer's certificates of
compliance stating that such materials or assemblies fully comply with the requirements of the
contract.

The certificate shall be signed by the manufacturer. Each lot of such materials or assemblies
delivered to the work must be accompanied by a certificate of compliance in which the lot is
clearly identified.

Materials or assemblies used on the basis of certificates of compliance may be sampled and
tested at any time and if found not to be in conformlty with contract reqwrements will be
subject to rejection-whether-in place-ornot:- — e — e

The form and distribution of certificates of compliance shall be as approved by the Owner.

When a material or assembly is specified by "brand name or equal” and the Contractor elects to
furnish the specified "brand name,” the Contractor shall be required to furnish the
manufacturer's certificate of compliance for each lot of such material or assembly delivered to
the work. Such certificate of compliance shall clearly identify each lot delivered and shall certify
as to:

(a) Conformance to the specified performance, testing, quality or dimensional
requirements; and,
(b) Suitability of the material or assembly for the use intended in the contract work.

Should the Contractor propose to furnish an "or equal" material or assembly, he shall furnish
the manufacturer's certificates of compliance as hereinbefore described for the specified brand
name material or assembly. However, the Owner shall be the sole judge as to whether the
proposed "or equal” is suitable for use in the work.

The Owner reserves the right to refuse permission for use of materials or assemblies on the
basis of certificates of compliance.

60-04 PLANT INSPECTION. The Owner or his authorized representative may inspect, at its
source, any specified material or assembly to be used in the work. Manufacturing plants may
be inspected from time to time for the purpose of determining compliance with specified
manufacturing methods or materials to be used in the work and to obtain samples required for
his acceptance of the material or assembly.

Should the Owner conduct plant inspections, the following conditions shall exist:
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Control of Material continued...

(a) The Owner shall have the cooperation and assistance of the Contractor and the
producer with whom he has contracted for materials.

(b) The Owner shall have full entry at all reasonable times to such parts of the plant that
concern the manufacture or production of the materials being furnished.

(c) If required by the Owner, the Contractor shall arrange for adequate office or working
space that may be reasonably needed for conducting plant inspections. Office or
working space should be conveniently located with respect to the plant.

It is understood and agreed that the Owner shall have the right to retest any material which has
been tested and approved at the source of supply after it has been delivered to the site. The
Owner shall have the right to reject only material which, when retested, does not meet the
requirements of the contract, plans, or specifications.

_60-05 OWNER'S FIELD OFFICE AND LABORATORY. The Owner’s field office and laboratory shall
be the responsibility of the Contractor or his authorized representative as determined by need
by the Owner.

60-06 STORAGE OF MATERIALS. Materials shall be so stored as to assure the preservation of
their quality and fitness for the work. Stored materials, even though approved before storage,
may again be inspected prior to their use in the work. Stored materials shall be located so as to
facilitate their prompt inspection. The Contractor shall coordinate the storage of all materials
with the Owner. Private property shall not be used for storage purposes without written
permission of the owner or lessee of such property. The Contractor shall make all
arrangements and bear all expenses for the storage of materials on private property. Upon
request, the Contractor shall furnish the Owner a copy of the property owner's permission.

All storage sites on private property shall be restored to their original condition by the
Contractor at his entire expense, except as otherwise agreed to (in writing) by the owner or
lessee of the property.

60-07 UNACCEPTABLE MATERIALS. Any material or assembly that does not conform to the
requirements of the contract, plans or specifications shall be considered unacceptable and shall
be rejected. The Contractor shall remove any rejected material or assembly from the site of the
work, unless otherwise instructed by the Owner.

No rejected material or assembly, the defects of which have been corrected by the Contractor,
shall be returned to the site of the work until such time as the Owner has approved its use in
the work.

60-08 OWNER-FURNISHED MATERIALS. The Contractor shall furnish all materials required to
complete the work, except those specified herein (if any) to be furnished by the Owner.
Owner-furnished materials shall be made available to the Contractor at the location specified
herein.
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Control of Material continued...

All costs of handling, transportation from the specified location to the site of work, storage, and
installing owner-furnished materials shall be included in the unit price bid for the contract item
in which such owner-furnished material is used.

After any owner-furnished material has been delivered to the location specified, the Contractor
shall be responsible for any demurrage, damage, loss, or other deficiencies that may occur
during the Contractor's handling, storage, or use of such owner-furnished material. The Owner
will deduct from any monies due or to become due the Contractor any cost incurred by the
Owner in making good such loss due to the Contractor's handling, storage, or use of owner-
furnished materials.
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GENERAL PROVISIONS

SECTION 70
LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC

70-01 LAWS TO BE OBSERVED. The Contractor shall keep fully informed of all Federal and State
laws, all local laws, ordinances, and regulations and all orders and decrees of bodies or tribunals
having any jurisdiction or authority, which in any manner affect those engaged or employed on
the work, or which in any way affect the conduct of the work. He shall at all times observe and
comply with all such laws, ordinances, regulations, orders, and decrees; and shall protect and
indemnify the Owner and all his officers, agents, or servants against any cfaim or liability arising
from or based on the violation of any such law, ordinance, regulation, order, or decree,
whether by himself or his employees.

Laws and Ordinances: This agreement shall be enforced under the laws of the State of Arizona
and Gila County. The Contractor shall maintain in current status all Federal, State and Local
licenses and permits required for the operation of the business conducted by the Contractor.
The Contractor shall comply with the applicable provisions of the Americans with Disabilities
Act (Public Law 101-336, 42 U.S.C. 12101-12213) and applicable federal regulations under the
Act.

70-02 PERMITS, LICENSES, AND TAXES. The Contractor shall procure all permits and licenses,
pay all charges, fees, and taxes, and give all notices necessary and incidental to the due and
lawful prosecution of the work. All costs for any permits, licenses, fees, taxes, or other charges
shall be included in the contract price bid.

70-03 PATENTED DEVICES, MATERIALS, AND PROCESSES. If the Contractor is required or
desires to use any design, device, material, or process covered by letters of patent or copyright,
he shall provide for such use by suitable legal agreement with the patentee or owner. The
Contractor and the surety shall indemnify and save harmless the Owner, any third party, or
political subdivision from any and all claims for infringement by reason of the use of any
patented design, device, material or process, or any trademark or copyright, and shall
indemnify the Owner for any costs, expenses, and damages which it may be obliged to pay by
reason of an infringement, at any time during the prosecution or after the completion of the
work.

70-04 RESTORATION OF SURFACES DISTURBED BY OTHERS. The Owner reserves the right to
authorize the construction, reconstruction, or maintenance of any public or private utility
service, or a utility service of another government agency at any time during the progress of the
work. To the extent that such construction, reconstruction, or maintenance has been
coordinated with the Owner, such authorized work (by others) is indicated as follows:

A. Preparatory work on the subgrade by the Owner.

Except as provided above, the Contractor shall not permit any individual, firm, or corporation to
excavate or otherwise disturb such utility services or facilities located within the limits of the
work without the written permission of the Owner's Engineer.
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Legal Relations & Responsibility to Public continued...

Should the owner of public or private utility service, or a utility service of another government
agency be authorized to construct, reconstruct, or maintain such utility service or facility during
the progress of the work, the Contractor shall cooperate with such owners by arranging and
performing the work in this contract so as to facilitate such construction, reconstruction or
maintenance by others whether or not such work by others is listed above. When ordered as
extra work by the Owner's Engineer, the Contractor shall make all necessary repairs to the work
which are due to such authorized work by others, unless otherwise provided for in the contract,
plans or specifications. It is understood and agreed that the Contractor shall not be entitled to
make any claim for damages due to such authorized work by others or for any delay to the
work resulting from such authorized work.

70-05 SANITARY, HEALTH, AND SAFETY PROVISIONS. The Contractor shall provide and
maintain in a neat, sanitary condition such accommodations for the use of his employees as
required to comply with the requirements of the State and local boards of health, or of other
bodies or tribunals having jurisdiction. Contractor is responsible for supplying toilet and hand

washing facilities at work site.

Attention is directed to Federal, State and local laws, rules and regulations concerning
construction safety and health standards. The Contractor shall not require any worker to work
in surroundings or under conditions which are unsanitary, hazardous, or dangerous to his
health or safety as determined under the Arizona Occupational Safety and Health Standards for
Construction, adopted by the Industrial Commission of Arizona pursuant to the Authority in
A.R.S. §23-410.

Contractor Safety Tailgate Meetings: Contractor shall conduct tailgate safety meetings
regularly to ensure that safety on the job is given priority. Gila County will be represented at
each of those informal meetings. Notification shall be given to the County QA/QC Safety
Compliance Officer at (928) 402-8506 at least twenty-four (24) hours in advance of the next
meeting. Each employee of the Contractor and Sub-Contractor shall read the County Safety &
Loss Control Procedures book and sign an acknowledgement.

Accident/Injury Procedure: Contractor shall contact the Owner and the Gila County Risk
Management Division within twenty-four (24) hours of the occurrence of an accident or injury
arising out of the Contractor’s work under this contract.

Unsafe Acts: Contractor employees are encouraged to abate or remedy any unsafe act or
condition which may arise in the course of Contractor’s work under this contract.

Safety Audits: The County reserves the right to conduct safety audits at the job site and stop

unsafe acts at any time. In addition, the County shall be notified should any OSHA inspection
occur at a County job site.
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70-06 PUBLIC CONVENIENCE AND SAFETY. The Contractor shall control his operations and
those of his subcontractors and all suppliers, to assure the least inconvenience to the traveling
public. Under all circumstances, safety shall be the most important consideration.

The Contractor shall maintain the free and unobstructed movement of aircraft and/or vehicular
traffic with respect to his own operations and those of his subcontractor and all suppliers in
accordance with the subsection titled MAINTENANCE OF TRAFFIC of Section 40-05 hereinbefore
specified.

70-07 BARRICADES, WARNING SIGNS AND HAZARD MARKINGS. The Contractor shall furnish,
erect and maintain all barricades, warning signs, and markings for hazards necessary to protect
the public and the work. When used during periods of darkness, such barricades, warning signs
and hazard markings shall be suitably illuminated.

For vehicular and pedestrian traffic, the Contractor shall furnish, erect, and maintain barricades,
warning signs, lights and other traffic control devices in reasonable conformity with the Manual
of Uniform Traffic Control Devices for Streets and Highways (MUTCD Part V1), published by the
United States Government Printing Office.

The Contractor shall furnish and erect all barricades, warning signs and markings for hazards
prior to commencing work which required such erection and shall maintain the barricades,
warning signs, and markings for hazards until their dismantling is directed by the Owner's
Engineer.

70-08 PROTECTION AND RESTORATION OF PROPERTY AND LANDSCAPE. The Contractor shall
be responsible for the preservation of all public and private property, and shall protect carefuily
from disturbance or damage all land monuments and property marks until the Contractor's
Engineer and the Owner's Engineer has witnessed or otherwise referenced their location and
shall not move them until directed.

The Contractor shall be responsible for all damage or injury to property of any character, during
the prosecution of the work, resulting from any act, omission, neglect, or misconduct in his
manner or method of executing the work, or at any time due to defective work or materials,
and said responsibility will not be released until the project shall have been completed and
accepted.

When or where any direct or indirect damage or injury is done to public or private property by
or on account of any act, omission, neglect, or misconduct in the execution of the work, or in
consequence of the non-execution thereof by the Contractor, he shall restore, at his own
expense, such property to a condition similar or equal to that existing before such damage or
injury was done, by repairing, rebuilding, or otherwise restoring as may be directed, or he shall
make good such damage or injury in an acceptable manner.
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70-09 RESPONSIBILITY FOR DAMAGE CLAIMS. To the fullest extent permitted by law,
Contractor shall defend, indemnify and hold harmiess Gila County, and the Pinal Creek Group
and their respective agents, representatives, officers, directors, officials, and empioyees from
and against any and all demands, proceedings, suits, actions, claims, damages, or losses relating
to, arising out of, resulting from or alieged to have resulted from the performance of the Work.
Contractor’s duty to defend, indemnify and hold harmless the indemnitee and their respective
agents, representatives, officers, directors, officials and employees shall arise in connection
with any and all demands, proceedings, suits, actions, claims, workers compensation claims,
unemployment claims, damages, losses or expenses (including but not limited to attorneys
fees, court costs and the cost of appellate proceedings) that are attributable to personal or
bodily injury, sickness, disease, death, or injury to, impairment or destruction of property
including the loss of use resulting thereon, caused by any act or omission of the Contractor, a
subcontractor, anyone directly or indirectly employed by them or for whose acts they may be
- — .~ __liable. The amount and type of insurance coverage requirements set forth in the Contract shall
in no way be construed as limiting the scope of this indemnity.

70-10 CONTRACTOR'S INSURANCE. Prior to the execution of the contract, the Contractor shall
file with the Owner's Engineer a certificate or certificates of insurance executed by an insurance
company doing business in the State of Arizona and acceptable to the Owner's Engineer. The
certificate of insurance shall state that, with respect to the contract awarded the Contractor;
the Contractor carries insurance in accordance with the requirements of this subsection.

On all policies Gila County shall be named as an additional insured.

All insurance policies or certificates shall include an endorsement providing for thirty (30) days
prior written notice to the Owner's Engineer of any cancellation or reduction of coverage. The
Contractor shall cease operations on the occurrence of any such cancellation or reduction and
shall not resume operations until the required insurance is in force and new certificates of
insurance have been filed with the Owner's Engineer. The insurance policy or policies provided
by the Contractor may contain deductibles not to exceed $500 for any one accident or
occurrence excluding bodily injury.

In addition to statutory Worker's Compensation insurance, the Contractor, with respect to all
operations performed by himself or his subcontractors, shall have in force regular public liability
insurance in not less than the following amount: $2,000,000 Combined Single Limit of Liability
per Occurrence.

Such insurance shall include, but not be limited to, coverage for underground damage to
facilities because of drilling and excavating with mechanical equipment, and for collapse of or
structural injury to structures or utilities because of blasting or explosion, excavation, tunneling,
pile driving, cofferdam work or demolition.
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With respect to the operation of all motor vehicles, including those hired or borrowed, used in
connection with the contract, the Contractor shall have in force automobile liability insurance
in not less than the following amount: $2,000,000 Combined Single Limit of Liability per
Occurrence.

70-11 THIRD PARTY BENEFICIARY CLAUSE. It is specifically agreed between the parties
executing the contract that it is not intended by any of the provisions of any part of the
contract to create to the public or any member thereof a third party beneficiary or to authorize
anyone not a party to the contract to maintain a suit for personal injuries or property damage
pursuant to the terms or provisions of the contract.

70-12 OPENING SECTIONS OF THE WORK TO TRAFFIC. Should it be necessary for the
Contractor to complete portions of the contract work for the beneficial occupancy of the
Owner prior to completion of the entire contract, such "phasing" of the work shall be specified

—-herein and indicated on the plans. When_so specified, the Contractor_shall complete_such. _

portions of the work on or before the date specified or as otherwise specified. The Contractor
shall make his own estimate of the difficulties involved in arranging his work to permit such
beneficial occupancy by the Owner as described below:

Upon completion of any portion of the work listed above, with certification of the work by the
Contractor's Engineer, such portion shall be accepted by the Owner in accordance with the
subsection titled PARTIAL ACCEPTANCE of Section 50-14.

No portion of the work may be opened by the Contractor for public use until ordered by the
Owner's Engineer in writing. Should it become necessary to open a portion of the work to
public traffic on a temporary or intermittent basis, such openings shall be made when, in the
opinion of the Owner's Engineer, such portion of the work is in an acceptable condition to
support the intended traffic. Temporary or intermittent openings are considered to be
inherent in the work and shall not constitute either acceptance of the portion of the work so
opened or a waiver of any provision of the contract. Any damage to the portion of the work so
opened that is not attributable to traffic which is permitted by the Owner shall be repaired by
the Contractor at his expense.

The Contractor shall make his own estimate of the inherent difficulties involved in completing
the work under the conditions herein described and shall not claim any added compensation by
reason of delay or increased cost due to opening a portion of the contract work.

70-13 CONTRACTOR'S RESPONSIBILITY FOR WORK. Until the Owner's Engineer's final written
acceptance of the entire completed work, excepting only those portions of the work accepted
in accordance with the subsection titled PARTIAL ACCEPTANCE of Section 50-14, the Contractor
shall have the charge and care thereof and shall take every precaution against injury or damage
to any part due to the action of the elements or from any other cause, whether arising from the
execution or from the non-execution of the work. The Contractor shall rebuild, repair, restore,
and make good all injuries or damages to any portion of the work occasioned by any of the
above causes before final acceptance and shall bear the expense thereof except damage to the
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work due to unforeseeable causes beyond the control of and without the fault or negligence of
the Contractor, including but not restricted to acts of God such as earthquake, tidal wave,
tornado, hurricane or other cataclysmic phenomenon of nature, or acts of the public enemy or
of governmental authorities.

If the work is suspended for any cause whatever, the Contractor shall be responsible for the
work and shall take such precautions necessary to prevent damage to the work. The Contractor
shall provide for normal drainage and shall erect necessary temporary structures, signs, or
other facilities at his expense. During such period of suspension of work, the Contractor shall
properly and continuously maintain in an acceptable growing condition all living material in
newly established plantings, seedings, and soddings furnished under his contract, and shall take
adequate precautions to protect new tree growth and other important vegetative growth
against injury.

Z0-14 CONTRACTOR'S RESPONSIBILITY FOR UTILITY SERVICE AND FACILITIES OF OTHERS. As ~

provided in the subsection titled RESTORATION OF SURFACES DISTURBED BY OTHERS of Section
70-04, the Contractor shall cooperate with the owner of any public or private utility service, or
a utility service of another government agency that may be authorized by the Owner to
construct, reconstruct or maintain such utility services or facilities during the progress of the
work. In addition, the Contractor shall control his operations to prevent the unscheduled
interruption of such utility services and facilities and shall notify Blue Stake in accordance with
applicable State laws or regulations prior to commencing any work.

It is understood and agreed that the Owner does not guarantee the accuracy or the
completeness of the location information relating to existing utility services, facilities, or
structures that may be shown on the plans or encountered in the work. Any inaccuracy or
omission in such information shall not relieve the Contractor of his responsibility to protect
such existing features from damage or unscheduled interruption of service. It is further
understood and agreed that the Contractor shall, upon execution of the contract, notify the
owners of all utility services or other facilities of his plans of operations. Such notification shall
be in writing and addressed to Blue Stake and the respective utility as provided hereinbefore in
this subsection and the subsection titled RESTORATION OF SURFACES DISTURBED BY OTHERS of
Section 70-04. A copy of each notification shall be given to the Owner's Engineer.

In addition to the general written notification hereinbefore provided, it shall be the
responsibility of the Contractor to keep Blue Stake and such individual owners advised of
changes in his plan of operations that would affect such owners.

Prior to commencing the work in the general vicinity of an existing utility service or facility, the
Contractor shall again notify each such owner of his plan of operation. If, in the Contractor's
opinion, the Owner's assistance is needed to locate the utility service or facility or the presence
of a representative of the Owner is desirable to observe the work, such advice should be
included in the notification. Such notification shall be given by the most expeditious means to
reach the utility owner's PERSON TO CONTACT no later than two normal business days prior to
the Contractor's commencement of operations in such general vicinity.
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The Contractor shall furnish a written summary of the notification to the Owner's Engineer.
The Contractor's failure to give the two day's notice hereinabove provided shall be cause for
the Owner's Engineer to suspend the Contractor's operations in the general vicinity of a utility
service or facility.

Where the outside limits of an underground utility service have been located and staked on the
ground, the Contractor shall be required to use excavation methods acceptable to the Owner's
Engineer within 3 feet of such outside limits at such points as may be required to insure
protection from damage due to the Contractor's operations.

Should the Contractor damage or interrupt the operation of a utility service or facility by
accident or otherwise, he shall immediately notify the proper authority and the Owner's
Engineer and shall take all reasonable measures to prevent further damage or interruption of
service. The Contractor, in such events, shall cooperate with the utility service or facility owner

—-———--.and the Owner's Engineer continuously until such damage has been repaired and service

restored to the satisfaction of the utility or facility owner.

The Contractor shall bear all costs of damage and restoration of service to any utility service or
facility due to his operations whether or not due to negligence or accident. The contract owner
reserves the right to deduct such costs from any monies due or which may become due the
Contractor, or his surety.

70-15 FURNISHING RIGHTS-OF-WAY. The Owner will be responsible for furnishing all rights-of-
way, permanent easements and temporary construction easements upon which the work is to
be constructed in advance of the Contractor's operations.

70-16 PERSONAL LIABILITY OF PUBLIC OFFICIALS. In carrying out any of the contractor
provisions or in exercising any power or authority granted to him by this contract, there shall be
no liability upon the Owner's Engineer, his authorized representatives, or any official of the
Owner either personally or as an official of the Owner. It is understood that in such matters
they act solely as agents and representatives of the Owner.

70-17 NO WAIVER OF LEGAL RIGHTS. Upon completion of the work, the Owner will
expeditiously make final inspection and notify the Contractor of final acceptance. Such final
acceptance, however, shall not preclude or stop the Owner from correcting any measurement,
estimate, or certificate made before or after completion of the work, nor shall the Owner be
precluded or stopped from recovering from the Contractor or his surety, or both, such
overpayment as may be sustained, or by failure on the part of the Contractor to fulfill his
obligations under the contract. A waiver on the part of the Owner of any breach of any part of
the contract shall not be held to be a waiver of any other or subsequent breach.

The Contractor, without prejudice to the terms of the contract, shall be liable to the Owner for
latent defects, fraud, or such gross mistakes as may amount to fraud, or as regards the Owner's
rights under any warranty or guaranty.
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70-18 ENVIRONMENTAL PROTECTION. The Contractor shall comply with all Federal, State, and
local laws and regulations controlling pollution of the environment. He shall take necessary
precautions to prevent poliution of streams, lakes, ponds and reservoirs with fuels, oils,
bitumen’s, chemicals, or other harmful materials and to prevent pollution of the atmosphere
from particulate and gaseous matter.
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GENERAL PROVISIONS

SECTION 80
PROSECUTION AND PROGRESS

80-01 SUBLETTING OF CONTRACT. The Contractor shall not sublet, sell, transfer, assign or
otherwise dispose of the contract or contracts or any portion thereof or of his right, title or
interest therein without written consent of the Owner's Engineer. In case such consent is
given, the Contractor will be permitted to sublet a portion thereof, but shall perform with his
own organization work amounting to not less than 50 percent of the total contract amount,
except that any items designated in the contract as "Specialty Items" may be performed by
subcontract and the cost of any such specialty items so performed by subcontract may be
deducted from the total cost before computing the amount of work required to be performed
by the Contractor with his own organization. No subcontracts or transfer of contract shall
release the Contractor of his liability under the contract and bond.
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by the prime contractor and equipment owned or rented by him, with or without operators.

"Specialty Items" shall be construed to be limited to work that requires highly specialized
knowledge, craftsmanship or equipment not ordinarily available in contracting organizations
qualified to bid on the contract as a whole and in general are to be limited to minor
components of the overall contract.

The contract amount upon which the 50 percent requirement is computed includes the cost of
materials and manufactured products which are to be purchased or produced by the Contractor
under the contract provisions.

Any items that have been selected as "Specialty Items" for the contract will be listed as such in
the special provisions, bidding schedule, or elsewhere in the contract documents.

The Owner will not recognize any subcontractor on the work. The Contractor shall at all times
when work is in progress be represented either in person, by a qualified superintendent, or by
other designated, qualified representative who is duly authorized to receive and execute the
orders of the Owner's Engineer.

Should the Contractor elect to assign his contract, said assignment shall be concurred in by the
surety, shall be presented for the consideration and approval of the Owner, and shall be
consummated only on the written approval of the Owner. In case of approval, the Contractor
shall file copies of all subcontracts with the Owner's Engineer.

80-02 NOTICE TO PROCEED. The notice to proceed shall state the date on which it is expected
the Contractor will begin the construction and from which date contract time will be charged.
The Contractor shall begin the work to be performed under the contract within ten (10)
calendar days of the date set by the Owner's Engineer in the written notice to proceed, but in
any event, the Contractor shall notify the Owner's Engineer at least two (2) work days in
advance of the time actual construction operations will begin.

GP-40



Prosecution & Progress continued...

80-03 PROSECUTION AND PROGRESS. Unless otherwise specified, the Contractor shall submit
his progress schedule for the Owner's Engineer's approval within 10 days after the effective
date of the notice to proceed. The Contractor's progress schedule, when approved by the
Owner's Engineer, may be used to.establish major construction operations and to check on the
progress of the work. The Contractor shall provide sufficient materials, equipment, and labor
to guarantee the completion of the project in accordance with the plans and specifications
within the time set forth in the proposal.

If the Contractor falls significantly behind the submitted schedule, the Contractor shall, upon
the Owner's Engineer's request, submit a revised schedule for completion of the work within
the contract time and modify his operations to provide such additional materials, equipment,
and labor necessary to meet the revised schedule. Should the prosecution of the work be
discontinued for any reason, the Contractor shall notify the Owner's Engineer at least twenty-
four (24) hours in advance of resuming operations.

" The Contractor shall not commence any actual construction prior to the date on which the

notice to proceed is issued by the Owner.

80-04 CONSTRUCTION LIMITS. Construction limits shall be defined as that area of the public
right-of-way, easement or area shown on the construction plans to be disturbed as a part of
this contract for this project.

80-05 CHARACTER OF WORKERS, METHODS AND EQUIPMENT. The Contractor shall, at all

times, employ sufficient labor and equipment for prosecuting the work to full completion in the
manner and time required by the contract, plans and specifications.

All workers shall have sufficient skill and experience to perform properly the work assigned to
them. Workers engaged in special work or skilled work shall have sufficient experience in such
work and in the operation of the equipment required to perform the work satisfactorily.

Any person employed by the Contractor or by any subcontractor who, in the opinion of the
Owner's Engineer, does not perform his work in a proper and skillful manner or is intemperate
or disorderly shall, at the written request of the Owner's Engineer, be removed forthwith by the
Contractor or subcontractor employing such person, and shall not be employed again in any
portion of the work without the approval of the Owner's Engineer.

Should the Contractor fail to remove such person or persons or fail to furnish suitable and
sufficient personnel for the proper prosecution of the work, the Owner's Engineer may suspend
the work by written notice until compliance with such orders.

All equipment which is proposed to be used on the work shall be of sufficient size and in such
mechanical condition as to meet requirements of the work and to produce a satisfactory quality
of work. Equipment used on any portion of the work shall be such that no injury to previously
completed work, adjacent property, or existing facilities will result from its use.
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When the methods and equipment to be used by the Contractor in accomplishing the work are
not prescribed in the contract, the Contractor is free to use any methods or equipment that will
accomplish the work in conformity with the requirements of the contract, plans and
specifications. When the contract specifies the use of certain methods and equipment, such
methods and equipment shall be used unless others are authorized by the Owner's Engineer. If
the Contractor desires to use a method or type of equipment other than specified in the
contract, he may request authority from the Owner's Engineer to do so. The request shall be in
writing and shall include a full description of the methods and equipment proposed and of the
reasons for desiring to make the change. If approval is given, it will be on the condition that the
Contractor will be fully responsible for producing work in conformity with contract
requirements. If, after trial use of the substituted methods or equipment, the Owner's
Engineer determines that the work produced does not meet contract requirements, the
Contractor shall discontinue the use of the substitute method or equipment and shall complete
the remaining work with the specified methods and equipment. The Contractor shall remove
.. any deficient work and replace it with work of specified quality, or take such other corrective e
action as the Owner's Engineer may direct. No change will be made in basis of payment for the
contract items involved nor in contract time as a result of authorizing a change in methods or
equipment under this subsection.

80-06 TEMPORARY SUSPENSION_ OF THE WORK. The Owner's Engineer shall have the
authority to suspend the work wholly, or in part, for such period or periods as he may deem
necessary, due to unsuitable weather, or such other conditions as are considered unfavorable
for the prosecution of the work, or for such time as is necessary due to the failure on the part of
the Contractor to carry out orders given or perform any or all provisions of the contract.

In the event that the Contractor is ordered by the Owner's Engineer, in writing, to suspend
work for some unforeseen cause not otherwise provided for in the contract and over which the
Contractor has no control, the Contractor may be reimbursed for actual money expended on
the work during the period of shutdown. No aliowance will be made for anticipated profits.
The period of shutdown shall be computed from the effective date of the Owner's Engineer's
order to suspend work to the effective date of the Owner's Engineer's order to resume the
work. Claims for such compensation shall be filed with the Owner's Engineer within the time
period stated in the Owner's Engineer's order to resume work. The Contractor shall submit
with his claim information substantiating the amount shown on the claim. The Owner's
Engineer will forward the Contractor's claim to the Owner for consideration in accordance with
local laws or ordinances. No provision of this article shall be construed as entitling the
Contractor to compensation for delays due to inclement weather, for suspensions made at the
request of the Contractor, or for any other delay provided for in the contract, plans or
specifications.

If it should become necessary to suspend work for an indefinite period, the Contractor shall
store all materials in such manner that they will not become an obstruction nor become
damaged in any way. He shall take every precaution to prevent damage or deterioration of the
work performed and provide for normal drainage of the work. The Contractor shall erect
temporary structures where necessary to provide for the continuous flow of traffic.
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80-07 DETERMINATION AND EXTENSION OF CONTRACT TIME. The number of calendar or
working days allowed for completion of the work shall be stated in the proposal and contract
and shall be known as the CONTRACT TIME.

Should the contract time require extension for reasons beyond the Contractor's control, it shall
be adjusted as follows:

(@) CONTRACT TIME (10-13) based on WORKING DAYS (10-41) shall be calculated weekly
by the Owner's Engineer. The Owner's Engineer will furnish the Contractor a copy of
his weekly statement of the number of working days charged against the contract
time during the week and the number of working days currently specified for
completion of the contract (the original contract time plus the number of working
days, if any, that have been included in approved CHANGE ORDERS (10-10) or
SUPPLEMENTAL AGREEMENTS (10-38) covering EXTRA WORK (40-04).

The Owner's Engineer shall base his weekly statement of contract time charged on the
following considerations:

(1) No time shall be charged for days on which the Contractor is unable to proceed
with the principal item of work under construction at the time for at least 6
hours with the normal work force employed on such principal item. Should the
normal work force be on a double-shift, 12 hours shall be used. Should the
normal work force be on a triple-shift, 18 hours shall apply. Conditions beyond
the Contractor's control such as strikes, lockouts, unusual delays in
transportation, temporary suspension of the principal items of work under
construction or temporary suspension of the entire work which have been
ordered by the Owner's Engineer for reasons not the fault of the Contractor,
shall not be charged against the contract time.

(2) The Owner's Engineer will not make charges against the contract time prior to
the effective date of the notice to proceed.

(3) The Owner's Engineer will begin charges against the contract time on the first
working day after the effective date of the notice to proceed.

(4) The Owner's Engineer will not make charges against the contract time after the
date of final acceptance as defined in the subsection titled FINAL ACCEPTANCE of
Section 50-15.

(5}  The Contractor will be allowed one week in which to file a written protest setting
forth his objections to the Owner's Engineer's weekly statement. If no objection
is filed within such specified time, the weekly statement shall be considered as
acceptable to the Contractor.

The contract time (stated in the proposal) is based on the originally estimated

quantities as described in the subsection titied INTERPRETATION OF ESTIMATED
PROPOSAL QUANTITIES of Section 20-05.
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Should the satisfactory completion of the contract require performance of work in
greater quantities than those estimated in the proposal, the contract time shall be
increased in the same proportion as the cost of the actually completed quantities
bears to the cost of the originally estimated quantities in the proposal. Such increase
in contract time shall not consider either the cost of work or the extension of contract
time that has been covered by change order or supplemental agreement and shall be
made at the time of final payment.

(b) CONTRACT TIME (10-13) based on CALENDAR DAYS (10-09) shall consist of the number
of calendar days stated in the contract counting from the effective date of the notice
to proceed and including all Saturdays, Sundays, holidays, and non-work days. All
calendar days elapsing between the effective dates of the Owner's Engineer's orders
to suspend and resume all work, due to causes not the fault of the Contractor, shall be
excluded.

At the time of final payment, the contract time shall be increased in the same
proportion as the final cost bears to the estimated cost in the proposal. Such increase
in the contract time shall not consider either the cost of work or the extension of
contract time that has been covered by a change order or supplemental agreement.
Charges against the contract time will cease as of the date of final acceptance.

(c) When the contract time is a specified completion date, it shall be the date on which all
contract work shall be substantially completed.

If the Contractor finds it impossible for reasons beyond his control to complete the
work within the contract time as specified, or as extended in accordance with the
provisions of this subsection, he may, at any time prior to the expiration of the
contract time as extended, make a written request to the Owner's Engineer for an
extension of time setting forth the reasons which he believes will justify the granting
of his request. The Contractor's plea that insufficient time was specified is not a valid
reason for extension of time. If the Owner's Engineer finds that the work was delayed
because of conditions beyond the control and without the fault of the Contractor, he
may extend the time for completion in such amount as the conditions justify. The
extended time for completion shall then be in full force and effect, the same as though
it were the original time for completion.

80-08 FAILURE TO COMPLETE ON TIME. For each calendar day or working day, as specified in
the contract, that any work remains uncompleted after the contract time (including all
extensions and adjustments as provided in the subsection titled DETERMINATION AND
EXTENSION OF CONTRACT TIME of Section 80-07) the sum specified in the contract and
proposal as liquidated damages will be deducted from any money due or to become due the
Contractor or his surety. Such deducted sums shall not be deducted as a penaity but shall be
considered as liquidation of a reasonable portion of damages that will be incurred by the
Owner should the Contractor fail to complete the work in the tirme provided in his contract.
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Permitting the Contractor to continue and finish the work or any part of it after the time fixed
for its completion, or after the date to which the time for completion may have been extended,
will in no way operate as a waiver on the part of the Owner of any of its rights under the
contract.

80-09 DEFAULT AND TERMINATION OF CONTRACT. The Contractor shall be considered in
default of his contract and such default will be considered as cause for the Owner to terminate
the contract for any of the following reasons if the Contractor:

(a) Fails to begin the work under the contract within the time specified in the "Notice to
Proceed (80-02)"; or

(b) Fails to perform the work or fails to provide sufficient workers, equipment or materials
to assure completion of work in accordance with the terms of the contract; or

(c) Performs the work unsuitably or neglects or refuses to remove materials or to perform

— . —  _anewsuch work as may be rejected as unacceptable and unsuitable;or

(d) Discontinues the prosecution of the work; or

(e) Fails to resume work which has been discontinued within a reasonable time after
notice to do so; or

(f) Becomes insolvent or is declared bankrupt, or commits any act of bankruptcy or
insolvency; or

(g) Allows any final judgment to stand against him unsatisfied for a period of 10 days; or

(h) Makes an assignment for the benefit of creditors; or

(i) For any other cause whatsoever, fails to carry on the work in an acceptable manner.

Should the Owner's Engineer consider the Contractor in default of the contract for any reason
hereinbefore, he shall immediately give written notice to the Contractor and the Contractor's
surety as to the reasons for considering the Contractor in default and the Owner's intentions to
terminate the contract.

If the Contractor or surety, within a period of 10 calendar days after such notice, does not
proceed in accordance therewith, then the Owner will, upon written notification from the
Owner's Engineer of the facts of such delay, neglect, or default and the Contractor's failure to
comply with such notice, have full power and authority without violating the contract, to take
the prosecution of the work out of the hands of the Contractor. The Owner may appropriate or
use any or all materials and equipment that have been mobilized for use in the work and are
acceptable and may enter into an agreement for the completion of said contract according to
the terms and provisions thereof, or use such other methods as in the opinion of the Owner's
Engineer will be required for the completion of said contract in an acceptable manner.

All costs and charges incurred by the Owner, together with the cost of completing the work
under contract, will be deducted from any monies due or which may become due the
Contractor. If such expense exceeds the sum which would have been payable under the
contract, then the Contractor and the surety shall be liable and shall pay to the Owner the
amount of such excess.
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80-10 TERMINATION FOR NATIONAL EMERGENCIES. The Owner shall terminate the contract
or portion thereof by written notice when the Contractor is prevented from proceeding with
the construction contract as a direct result of an Executive Order of the President with respect
to the prosecution of war or in the interest of national defense.

When the contract, or any portion thereof, is terminated before completion of all items of work
in the contract, payment will be made for the actual number of units or items of work
completed at the contract price or as mutually agreed for items of work partially completed or
not started. No claims or loss of anticipated profits shall be considered.

Reimbursement for organization of the work, and other overhead expenses, (when not
otherwise included in the contract) and moving equipment and materials to and from the job
will be considered, the intent being that an equitable settiement will be made with the
Contractor.

Acceptable materials, obtained or ordered by the Contractor for the work and that are not
incorporated in the work shall, at the option of the Contractor, be purchased from the
Contractor at actual cost as shown by receipted bills and actual cost records at such points of
delivery as may be designated by the Owner's Engineer.

Termination of the contract or a portion thereof shall neither relieve the Contractor of his

responsibilities for the completed work nor shall it relieve his surety of its obligation for and
concerning any just claim arising out of the work performed.
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GENERAL PROVISIONS

SECTION 90

MEASUREMENT AND PAYMENT

90-01 MEASUREMENT OF QUANTITIES. All work completed under the contract will be

measured by the Contractor's Engineer, certified and furnished to the Owner's Engineer and
verified by the Owner or his authorized representatives, using United States Customary Units of
Measurement.

The method of measurement and computations to be used in determination of quantities of
material furnished and of work performed under the contract will be those methods generally
recognized as conforming to good engineering practice.

Unless otherwise specified, longitudinal measurements for area computations will be made
horizontally, and no deductions will be made for individual fixtures (or leave-outs) having an

area of 9 square feet or less. Unless otherwise specified, transverse measurements for area

computations will be the neat dimensions shown on the plans or ordered in writing by the
Owner's Engineer.

Structures will be measured according to neat lines shown on the plans or as altered to fit field
conditions.

Unless otherwise specified, all contract items which are measured by the linear foot such as
pipe culverts, and similar items shall be measured parallel to the base or foundation upon
which such items are placed.

In computing volumes of excavation the average end area method or other methods acceptable
to the Owner's Engineer, will be used.

Areas of materials paid for by area shall be measured using the centerline length of the facility
multiplied by the lesser of the average actual or plan dimensions perpendicular to centerline.
Actual width shall be measured at random locations along the length of the project, with an
average of two measurements per station. Volumes of materials in place shall be determined
by multiplying the area by the lesser of the plan or actual average thickness of the material.
Materials in a structural section such as aggregate base shall be not less than the specified
thickness.

The thickness of plates and galvanized sheet used in the manufacture of corrugated metal pipe,
metal plate pipe culverts and arches, and metal cribbing will be specified and measured in
decimal fraction of inches.

The term "ton" will mean the short ton consisting of 2,000 pound avoirdupois. All materials

which are measured or proportioned by weights shall be weighed on accurate, approved scales
by competent, qualified personnel at locations designated by the Owner's Engineer.
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Measurement & Payment continued...

If material is shipped by rail, the car weight may be accepted provided that only the actual
weight of material be paid for. However, car weights will not be acceptable for material to be
passed through mixing plants.

Trucks used to haul material being paid for by weight shall be weighed empty at least twice
daily at such times as the Owner's Engineer directs, and each truck shall bear a plainly legible
identification mark. Such empty weights shall be recorded with the time and truck
identification on a Tare Sheet. Copies of each days Tare Sheets and the current scale
certification shall be furnished to the Owner’s Engineer with the pay request.

Materials SHALL NOT be measured by volume in the hauling vehicle unless approved in writing
in advance by the Owner's Engineer.

When requested by the Contractor and approved by the Owner's Engineer in writing, material

- .——specified to be measured by the cubic yard may be weighed and such weights will be converted

to cubic yards for payment purposes. Factors for conversion from weight measurement to
volume measurement will be determined by the Owner's Engineer and shall be agreed to by
the Contractor before such method of measurement of pay quantities is used.

Bituminous materiais will be measured by the gallon or ton. When measured by volume, such
volumes will be measured at 60 degrees F. or will be corrected to the volume at 60 degrees F.
using ASTM D 1250 for asphalts or ASTM D 633 for tars.

Net certified scale weights or weights based on certified volumes in the case of rail shipments
will be used as a basis of measurement, subject to correction when bituminous material has
been lost from the car or the distributor, wasted, or otherwise not incorporated in the work.

When bituminous materials are shipped by truck or transport, net certified weights by volume,
subject to correction for loss or foaming, may be used for computing quantities.

Portland cement, fly ash and lime will be measured by the ton or hundredweight.

Timber will be measured by the thousand feet board measure (M.F.B.M.) actually incorporated
in the structure. Measurement will be based on nominal widths and thickness and the extreme
length of each piece.

The term "lump sum" when used as an item of payment will mean complete payment for the
work described in the contract. Contractor shall furnish a fee schedule to the Owner’s Engineer
at the preconstruction conference for all professional service lump sum items such as
construction surveying and materials testing.

When a complete structure or structural unit (in effect, "lump sum" work) is specified as the

unit of measurement, the unit will be construed to include all necessary fittings and
accessories.
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Measurement & Payment continued...

Rental of equipment will be measured by time in hours of actual working time and necessary
traveling time of the equipment within the limits of the work. Special equipment ordered by
the Owner's Engineer in connection with force account work will be measured as agreed in the
change order or supplemental agreement authorizing such force account work as provided in
the subsection titled PAYMENT FOR EXTRA AND FORCE ACCOUNT WORK of Section 90-05.

When standard manufactured items are specified such as fence, wire, plates, rolled shapes,
pipe conduit, etc., and these items are identified by gauge, unit weight, section dimensions,
etc., such identification will be considered to be nominal weights or dimensions. Unless more
stringently controlled by tolerances in cited specifications, manufacturing tolerances
established by the industries invoived will be accepted.

Scales for weighing materials which are required to be proportioned or measured and paid for
by weight shall be furnished, erected, and maintained by the Contractor, or by certified
permanently installed commercial scales. Scales shall be accurate within one-half per cent of

the correct weight throughout the range of use. The Contractor shall have the scales checked
under the observation of the inspector before beginning work and at such other times as
requested. The intervals shall be uniform in spacing throughout the graduated or marked
length of the beam or dial and shall not exceed one-tenth of one per cent of the nominal rated
capacity of the scale, but not less than one pound. The use of spring balances will not be
permitted.

Beams, dials, platforms, and other scale equipment shall be so arranged that the operator and
inspector can safely and conveniently view them.

Scale installations shall have available, ten standard fifty-pound weights for testing the
weighing equipment or suitable weights and devices for other approved equipment.

Scales must be tested for accuracy and serviced before use at a new site. Platform scales shall
be installed and maintained with the platform level and rigid bulkheads at each end.

Scales "overweighing" (indicating more than correct weight) will not be permitted to operate
and all materials received subsequent to the last previous correct weighing-accuracy-test will
be reduced by the percentage of error in excess of one-half of one per cent.

In the event inspection reveals the scales have been "under-weighing" (indicating less than
correct weight) they shall be adjusted and no additional payment to the Contractor will be
allowed for materials previously weighed and recorded.

All costs in connection with furnishing, installing, certifying, testing, and maintaining scales: for
furnishing check weights and scale house; and for all other items specified in this subsection,
for the weighing of materials for proportioning or payment, shall be included in the unit
contract prices for the various items of the project.
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Measurement & Payment continued...

When the estimated quantities for a specific portion of the work are designated as pay
quantities in the contract, they shall be the final quantities for which payment for such specific
portion of the work will be made, unless the dimensions of said portions of the work shown on
the plans are revised by the Owner's Engineer. If revised dimensions result in an increase or
decrease in the quantities of such work, the final quantities for payment will be revised in the
amount represented by the authorized changes in the dimensions.

90-02 SCOPE OF PAYMENT. The Contractor shall receive and accept compensation provided
for in the contract as full payment for furnishing all materials, for performing all work under the
contract in a complete and acceptable manner, and for all risk, loss, damage, or expense of
whatever character arising out of the nature of the work or the prosecution thereof, subject to
the provisions of the subsection titled NO WAIVER OF LEGAL RIGHTS of Section 70-17.

When the "basis of payment" subsection of a technical specification requires that the contract

——————price {price bid) include compensation for certain work or material essential to the item, this
same work or material will not aiso be measured for payment under any other contract item
which may appear elsewhere in the contract, plans or specifications.

Periodic progress payments shall be in accordance with A.R.S. §34-221.

90-03 COMPENSATION FOR ALTERED QUANTITIES. When the accepted quantities of work vary

from the quantities in the proposal, the Contractor shall accept as payment in full, so far as
contract items are concerned, payment at the original contract price for the accepted
quantities of work actually completed and accepted. No allowance, except as provided for in
the subsection titled ALTERATION OF WORK AND QUANTITIES of Section 40-02 will be made for
any increased expense, loss of expected reimbursement, or loss of anticipated profits suffered
or claimed by the Contractor which results directly from such alterations or indirectly from his
unbalanced allocation of overhead and profit among the contract items, or from any other
cause.

90-04 PAYMENT FOR OMITTED ITEMS. As specified in the subsection titled OMITTED ITEMS of
Section 40-03, the Owner's Engineer shall have the right to omit from the work (order
nonperformance) any contract item, except major contract items, in the best interest of the
Owner.

Should the Owner's Engineer omit to order nonperformance of a contract item or portion of
such item from the work, the Contractor shall accept payment in full at the contract prices for
any work actually completed and acceptable prior to the Owner's Engineer's order to omit or
non-perform such contract item.

Acceptable materials ordered by the contract or delivered on the work prior to the date of the

Owner's Engineer's order will be paid for at the actual cost to the Contractor and shall
thereupon become the property of the Owner.
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Measurement & Payment continued...

In addition to the reimbursement hereinbefore provided, the Contractor shall be reimbursed
for all actual costs incurred for the purpose of performing the omitted contract item prior to
the date of the Owner's Engineer's order. Such additional costs incurred by the Contractor
must be directly related to the deleted contract item and shall be supported by certified
statements by the Contractor as to the nature and amount of such costs.

90-05 PAYMENT FOR EXTRA AND FORCE ACCOUNT WORK. Extra work, performed in
accordance with the subsection titled EXTRA WORK of Section 40-04, will be paid for at the
contract prices or agreed prices specified in the change order or supplemental agreement
authorizing the extra work requiring that it be done by force account, such force account shall
be measured and paid for as follows:

(a) Labor. For all labor (skilled and unskilied) and foremen in direct charge of a specific
force account item, the Contractor shall receive the rate of wage (or scale) for every

hour_that such labor or foreman_is nrfna[ly_engaged_in_the_speciﬂed_fome_arrmmf

work. Such wage (or scale) shall be agreed upon in writing before beginning the work.

The Contractor shall receive the actual costs paid to, or in behalf of, workers by reason
of subsistence and travel allowances, health and welfare benefits, pension fund
benefits or other benefits, when such amounts are required by collective bargaining
agreement or other employment contract generally applicable to the classes of labor
employed on the work. An amount equal to 15 percent of the sum of the above items
will also be paid the Contractor.

(b) Insurance and Taxes. For property damage, liability and workmen's compensation
insurance premiums, unemployment insurance contributions, and social security taxes
on the force account work the Contractor shall receive the actual cost, to which cost
(sum) 5 percent will be added. The Contractor shall furnish satisfactory evidence of
the rate or rates paid for such insurance and taxes.

(c) Materials. For materials accepted by the Owner's Engineer and used, the Contractor
shall receive the actual cost of such materials delivered on the work, including
transportation charges paid by him (exclusive of machinery rentals as hereinafter set
forth), to which cost (sum) 15 percent will be added.

(d) Equipment. For any machinery or special equipment (other than small tools) including
fuel and lubricants, plus transportation costs, the use of which has been authorized by
the Owner's Engineer, the Contractor shall receive the rental rates in the current "Blue
Book for Construction Equipment".

(e) Miscellaneous. No additional allowance will be made for general superintendence,
the use of small tools, or other costs for which no specific allowance is herein
provided.
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{(f) Comparison of Records. The Contractor and the Owner's Engineer shall compare
records of the cost of force account work at the end of each day. Agreement shall be
indicated by signature of the Contractor and Owner's Engineer or their duly authorized
representatives.

(g) Statements. No payment will be made for work performed on a force account basis
until the Contractor has furnished the Owner's Engineer with duplicate itemized
statements of the cost of such force account work detailed as follows:

(1) Name, classification, date, daily hours, total hours, rate and extension for each
laborer and foreman.

(2) Designation, dates, daily hours, total hours, rental rate and extension for each
unit of machinery and equipment.

(3) Quantities of material, prices, and extensions.

(4) Transportation of materials.

(5) Cost of property damage, liability and workmen's compensation insurance
premiums, unemployment insurance contribution and social security tax.

Statements shall be accompanied and supported by receipted invoice for all materials
used and transportation charges. However, if materials used on the force account
work are not specifically purchased for such work but are taken from the Contractor's
stock, then in lieu of the invoices the Contractor shall furnish an affidavit certifying
that such materials were taken from his stock, that the quantity claimed, was actually
used, and that the price and transportation claimed represent the actual cost to the
Contractor.

The additional payment, based on the percentages specified above, shall constitute
full compensation for all items of expense not specifically provided for in the force
account work. The total payment made as provided above shall constitute full
compensation for such work.

90-06 ACCEPTANCE AND FINAL PAYMENT. When the contract work has been accepted in
accordance with the requirements of the subsection titied FINAL ACCEPTANCE of Section 50-15,
the Owner's Engineer will prepare the final estimate of the items of work actually performed.
The Contractor shall approve the Owner's Engineer's final estimate or advise the Owner's
Engineer of his objections to the final estimate which are based on disputes in measurements
or computations of the final quantities to be paid under the contract as amended by change
order or supplemental agreement. The Contractor and Owner's Engineer shall resolve all
disputes (if any) in the measurement and computation of final quantities to be paid within 30
calendar days of the Contractor's receipt of the Owner's Engineer's final estimate. If, after such
30-day period, a dispute still exists, the Contractor may approve the Owner's Engineer's
estimate under protest of the quantities in dispute and such disputed quantities shall be
considered by the Owner as a claim in accordance with the subsection titled CLAIMS FOR
ADJUSTMENT AND DISPUTES of Section 50-16.
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Measurement & Payment continued...

After the Contractor has approved, or approved under protest, the Owner's Engineer's final
estimate, final payment will be processed based on the entire sum, or the undisputed sum in
case of approval under protest, determined to be due the Contractor less all previous payments
and all amounts to be deducted under the provisions of the contract. All prior partial estimates
and payments shall be subject to correction in the final estimate and payment.

Contractor shall provide an executed Affidavit of Release of Liens and an Affidavit of Payment
to the Owners Engineer prior to the release of the final payment.

If the Contractor has filed a claim for additional compensation under the provisions of the
subsection titled CLAIMS FOR ADJUSTMENTS AND DISPUTES of Section 50-16 or under the
provisions of this subsection, such claims will be considered by the Owner in accordance with
local laws or ordinances. Upon final adjudication of such claims, any additional payment
determined to be due the Contractor will be paid pursuant to a supplemental, final estimate.
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SPECIAL PROVISIONS

RUSSELL ROAD RECONSTRUCTION PROJECT

PROPOSED WORK

The work consists of clearing and grubbing, removal of existing structures (e.g., asphaltic
pavement, drainage pipe,...etc.) interfering with the work, installation of: miscellaneous
items, masonry walls, corrugated metal pipe, dumped rock riprap, gabion systems,
asphaltic concrete pavement, aggregate base course, utility trench and other work as
shown within the plans.

GENERAL REQUIREMENTS

The project has been designed utilizing the Arizona Department of Transportation
(ADOT) Construction Standard Drawings (Latest Series), and 2008 Standard
Specifications, with appropriate current revisions along with Uniform Standard
Specifications for Public Works Construction (Latest Edition and Revisions), Maricopa
Association of Governments. Wherever reference in the Standard Specifications is
made to MAG, ADOT, the Owner, or the Department: it shall refer to Gila County.

in the event of any conflict between the plans and Standard Specifications, the plans
shall prevail. In the event of any conflict between these Special Provisions and the plans

or Standard Specifications, these Special Provisions shall prevail.

The following STANDARD SPECIFICATIONS and/or details are considered a part of these
Contract Documents and are considered as binding as if actually attached hereto:

" Arizona Department of Transportation, Highways Division, Standard
Specifications for Road and Bridge Construction, Edition of 2008,

* Arizona Department of Transportation, Highways Division, Standard Drawings,
listed in the project plans and defined hereinafter,

* Manual on Uniform Traffic Control Devices, Millennium Edition, and
Amendments.

* Uniform Standard Specifications for Public Works Construction (Latest Edition
and Revisions). Maricopa Association of Governments.

® Arizona Water Company Specifications and Standard Details, April 2004.
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Special Provisions continued...

3. POINTS AND INSTRUCTION AND AS-BUILTS

The Contractor will furnish and set control stakes and points for line and grade and will
furnish the Engineer with the necessary information relating to such stakes and points.

The Contractor will provide such intermediate stakes as he may need to set to comply
with these Specifications.

The Contractor shall carefully preserve benchmarks, reference points and stakes, and in
case of willful or careless destruction, he shall be charged with the resulting expense of
replacement, and shall be responsible for any mistakes that may be caused by their
unnecessary loss or disturbance.

. e that i for-the-CWNER to-duoli hi o ¢ ¢
omission or negligence on the part of the Contractor, or because of the removal of
defective work, such additional cost of engineering shall be borne by the Contractor.

When the work is completed, the Contractor shall provide the OWNER with a set of as-
built drawings on clean prints of the original drawings. The as-built drawings shall
indicate in a neat and accurate manner all changes and revisions in the original design
which affect the permanent structures and which exist in the completed work. All
underground utilities relocated under this contract shall be referenced to semi-
permanent or permanent physical objects.

The alterations and references shall be made with colored ink and shall be sufficiently
clear and complete to enable reproducing these changes on the original tracings. The
Engineer will document these changes on the original tracings and forward the tracings
to the Contractor for review and signature. The registered Professional Land Surveyor
who performed the Final Survey shall certify the As-Built information by signing and
sealing the tracings for the Contractor. Final payment of this contract will not be made
to the Contractor until the As-Built drawings are satisfactorily produced and certified.

As-Built conditions shall be kept current. They shall be inspected for accuracy and
completeness monthly. The Contractor shall certify on his monthly payment requisition
that the drawings are accurate and complete before the monthly payment estimate will
be prepared and approved.

4, CONSTRUCTION LIMITS
The Contractor shall not disturb any vegetation or operate any equipment outside the
approved clearing limits as defined in ADOT Standard Specifications, Section 201 -

Clearing and Grubbing and as specified in the Technical Specifications. These limits shall
be known as the Construction Limits. Deviation outside these limits is not authorized.
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Special Provisions continued...

The Owner shall provide land, right-of-way, and easements for all work specified in this
contract, except that the Contractor shall provide additional land if required for the
erection of temporary construction facilities for storage of his material, together with
right of access to same. The Contractor shall not enter or occupy with men, tools,
equipment or materials, any private property without written consent of the Owner
thereof.

The Contractor shall submit at the preconstruction conference a map showing the

proposed location of his Contractor's yard. The location of the yard is subject to the

approval of the Owner. The Contractor is responsible for the security of his yard and the

equipment and materials stored at the yard or construction site. Damage, theft,

vandalism, or loss of such equipment or materials is the responsibility of the Contractor.

The Contractor will not be compensated for replacement, repair, or refusal of materials
—by-the—Engineer-damaged-by-vandalism-or-theft— The-Contractorwill- take-whatever —
measures are necessary to secure his yard, equipment, and materials. Security

measures such as yard fences, security guards, locks, chains, etc. are incidental to the

work for this project.

5. OPERATION AND TRAFFIC CONTROL PLANS

The Contractor shall submit to the Owner for approval his proposed sequence of
operations and a compatible method of maintaining traffic as described in ADOT Section
107 of the Standard Specifications and the Technical Provisions. The Contractor shall
submit to the Owner a Traffic Control Plan sealed by an Arizona registered Professional
Civil Engineer. The proposal and plan shall be submitted at the preconstruction
conference. The Owner shall notify the Contractor of any required changes to the
proposal/plan and the Contractor shall address any and all revisions. The Contractor
shall be aware that the Owner shall require that Russell Road, between Roberts Road
and Besich Boulevard shall remain closed to through traffic, from the commencement of
construction until the final surface course (ACFC) has been completely installed allowing
for local access only.

6. QUALITY CONTROL PLAN AND WEEKLY REPORTS
The Contractor shall submit to the Engineer for review and approval his Quality Control

Plan. The plan shall include, but not be limited to, individual test item costs, and testing
frequency. The plan shall be submitted at the preconstruction conference.
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Special Provisions continued..

Failure of the Contractor to submit Weekly Quality Control Reports, current to the most
recent submittal date, will be grounds for the Engineer to withhold payment on a
monthly basis until compliance is attained. Withheld payments on which requirements
have been met will be made on the next regular estimate.

SAMPLING AND TESTING
All testing and sampling as specified herein shall be performed by a geotechnical
laboratory. Unless otherwise specified, the cost of the laboratory testing, heavy

equipment rental and labor incident to practical tests specified shall be at the Owner's
expense.

The Contractor shall notify, during the preconstruction conference, the Owner of the

proposed sources of all materials required by the Specifications to be tested. Before
work starts sufficient time shall be allowed for the taking of samples and completing
tests required.

For the verification of weights and character of materials, the Owner shall have access
at all reasonable times to all parts of the work, plants, and assembly yards connected
with the work. The Contractor shall facilitate and assist in the verification of all scales,
measures and other devices, which he operates. Reference to ASTM and other
Standard Specifications shall be considered to mean current standards. If it is found
that sources of supply that have been approved do not furnish a uniform product, or if
the product from any source proves unacceptable at any time, the Contractor shall
furnish approved material from other approved sources. No material which, after
approval, has in any way become unfit for use shall be used in the work. The approval
of any material represented by any sample or samples shall not be taken as a guarantee
of all materials from the source; and it shall be understood that all materials delivered
to the site are subject to test at any time and will be rejected if they do not meet the
requirement of the Specifications.

MEASUREMENT AND PAYMENT

Measurement will be in place for the completed work, with no allowance for waste, and
as may be more particularly described in the description of the various items set forth in
the Standard Specifications and as shown on the plans. All earthwork, fill and
excavation, submitted for payment shaill be certified by an Arizona registered
Professional Land Surveyor in support of the work performed by the Contractor.
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Special Provisions continued..

No additional payments will be made for work related to any item unless specifically
noted and called for in the Proposal. Payment will be made at the unit price or lump
sum price bid in the Proposal.

In addition to the requirements set forth in the ADOT Standard Specifications, no
measurement or direct payment will be made for the following work. The cost for such
work shall be considered as included in the price of other contract items.

A. Removal and salvage items as called for on the plans, in the Standard
Specifications, or these Special Provisions.

B. Removal, salvage and/or re-installation of existing fence lines.

C. Sampling, testing, certification, and other quality control actions.

D. Disposal of surplus, waste or non-salvageable materials.

E. Grading of drainage ditches and drainage excavation not called out on the plans.

F. Preparation and submittal of operation, traffic control, and storm water
pollution prevention plans, whether specified herein or required by the other
agencies.

G. Obtaining and maintaining any required environmental and/or other permits and
licenses.

The quantities set forth in the Proposal are used for the purpose of determining the
basis of the award of the Contract, and may be increased or decreased 10% or less by
the Owner to conform to the requirements of the work as set forth on the plans, and
the Contractor shall agree to perform the work on the basis of the prices bid for the
items contained in the Proposal regardless of whether or not the items or units are
decreased or increased.

The Engineer or the Owner shall have the right to order omitted from the Contract any
minor item found unnecessary to the work without violating the Contract or
Performance Bond, and without any compensation to the Contractor.

To ensure the Contractor's satisfactory performance of the Contract, progress payments
shall be subject to retainage pursuant to A.R.S. §34-221 in the amount of 10% of the
approved estimate of the Work performed in the preceding calendar month. When the
Work is 50% complete, the retainage shall be reduced to 5% so long as the Contractor is
making satisfactory progress. If the Owner determines in writing that the Contractor is
not making satisfactory progress at any time, the 10% retainage may be reinstated. In
lieu of retainage, the Contractor may post substitute security meeting the requirements
of A.R.S. §34-221.

9. HAUL ROUTE

The Contractor is to submit haul routes to the Owner for approval.
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Special Provisions continued..

10.

11.

12.

DUST CONTROL

The Contractor shall use all methods in the control of dust as set forth by A.R.S. §49-401
and the ADOT Standard Specifications Section 207. The cost thereof is to be included in
the unit construction cost.

TEMPORARY CONSTRUCTION EASEMENTS

Temporary construction easements are not required for this project.

OWNER’S FIELD OFFICE

The Owner’s field office, as called for under Section 60-05 of the General Provisions,

" 13.

14.

15.

shall not be required of the Contractor for this project.

*

BLASTING NOTIFICATION
Blasting shall not be permitted within any portion of the project at any time.
CONFLICTING UTILITY SYSTEMS

The Contractor shall be aware that within the project limits there are utility systems that
may conflict with the proposed work. The Contractor is not responsible for resolving
these conflicts unless otherwise noted within the plans. Such shall be the sole
responsibility of each individual utility owner. However, the Contractor shall coordinate
directly with each utility owner to insure that the work progresses and notify the Owner
on all matters. A list of all known utility owner contact names and phone numbers is
shown within the plans.

The Contractor shall be aware of several utility systems existing within and adjacent to
the project limits. The Contractor shall be responsible for any damage to the utilities.
The Contractor shall be aware of overhead utility lines along, near and crossing
roadways within and/or adjacent to the project limits. The Contractor shall be
responsible for any damage to any overhead utilities or their support structures.

DISPOSAL OF REMOVED VEGETATION OR UNSUITABLE MATERIALS
The Contractor shall dispose all removed vegetation and/or any unsuitable materials in
a location as designated or approved by the Public Works Director. Disposal of said

material in another location(s) shall be submitted to the OWNER for approval prior to
disposal activities.
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16.

ARIZONA PUBLIC SERVICE

The Contractor shall be responsible for all work associated with the Arizona Public
Service (APS) power line relocation as shown within the APS documents that are
considered as part of the Contract for this project. C.L. Williams Consulting Inc. has
located, as best as possible, the horizontal layout of the required utility trenches,
however, the Contractor shall confirm the final location with APS prior to construction.
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201

TECHNICAL SPECIFICATIONS

RUSSELL ROAD RECONSTRUCTION PROJECT
GLOBE, ARIZONA

CLEARING AND GRUBBING

Clearing and Grubbing shall be in accordance with Section 201 of the ADOT Standard
Specifications unless modified herein.

201-1 Description: the first paragraph is revised to read:

The work under this section shall consist of removing and disposing of all vegetation,

———————— —Fubbish; trees;-debris-and other objectionable matter only from those areas required to

202

install the proposed work unless otherwise shown on the plans or specified in the
Special Provisions.

201-2 Removal of Disposal Materials: the first paragraph is revised to read:

All materials removed in clearing and grubbing shall be disposed of in locations subject
to the OWNER’s approval prior to said disposal. Disposal of materials within the project
right-of-way or within the project limits is not permitted.

2014 Method of Measurement: is revised to read:

No measurement shall be made for Clearing and Grubbing.

201-5 Method of Payment: first paragraph is revised to read:

The accepted quantities of clearing and grubbing, including all necessary trees, the cost
thereof shall be as shown within the bid proposal.

REMOVAL OF STRUCTURES AND OBSTRUCTIONS

Removal of Structures and Obstructions shall be in accordance with Section 202 of the ADOT
Standard Specifications unless modified herein.



Technical Specifications continued...

203 EARTHWORK

Earthwork shall be in accordance with Section 203 of the ADOT Standard Specifications unless
modified herein.

209  FURNISH WATER:

Furnish Water shall be done in accordance with Section 209 of the ADOT Standard
Specifications unless modified herein.

209-1 Description: add the following paragraph.

Water shall be free of contaminants that in the opinion of the Owner or Owner’s
Engineer constitute a health hazard.

206-4 Method of Measurement: is revised to read:

No measurement or payment will be made for furnish water, the cost being considered
as included in the cost of other contract items.

206-5 Basis of Payment: is revised to read:

No measurement or payment will be made for furnish water, the cost being considered
as included in the cost of other contract items.

211  FILL CONSTRUCTION

Fill Construction shall be in accordance with Section 211 of the MAG Standard Specifications
unless modified herein or stated within the plans.

301 SUBGRADE PREPARATION

Subgrade Preparation shall be in accordance with Section 301 of the MAG Standard
Specifications unless modified herein or stated within the plans.

301-1 Description: the first sentence of the first paragraph is revised to read:

This section shall govern the preparation of natural or excavated areas prior to the
placement of sub-base material, rock riprap, pavement, curbs and gutters, driveways,
sidewalks or other structures.

301-3 Relative Compaction: add the following line:

(D) Subgrade for ROCK RIPRAD . ... vvvt e e e e e e et e e e 85 percent



Technical Specifications continued...

303 AGGREGATE SUBBASES AND AGGREGATE BASES

Aggregate Base Course shall be Class Il in accordance with Section 303 of the ADOT Standard
Specifications unless modified herein.

321  ASPHALT CONCRETE PAVEMENT
Asphaltic Concrete Pavement shall be in accordance with Section 321 of the MAG Standard
Specifications unless modified herein. For Russell Road, the pavement structural section (upper

section) shall require one single 3-inch lift (i.e., layer).

321-13 Payment: add the following:

The term "bituminous material" as used herein shall include asphalt cement, liquid
asphalt, and emulsified asphalt.

The contract unit price for each item of bituminous material will be considered to
include all costs for furnishing, hauling, handling, spreading, and mixing of the material
as required, including the "initial cost" of bituminous material, but excluding any
difference in the cost of bituminous material that occurs between the date of bid
opening and the date that the material is used on the project.

A cost for bituminous material will be determined monthly by the Arizona Department
of Transportation (herein referred to as the “Department”) based on the selling prices of
asphalt cement published by the Asphalt Weekly Monitor, a publication of Poten &
Partners, Inc. The cost will be the arithmetic average of the high and low selling prices
for asphalt cement shown in the previous four reports for the Arizona/Utah and
Southern California regions.

This cost will be deemed the “initial cost” (IC) for bituminous material for projects on
which bids are opened during the following month. This cost will also be deemed the
“current price" (CP) for bituminous material for the following month for projects in
construction.

This value will be made known by means of a memorandum issued on the last
Wednesday of each month issued by Gila County.

For each item of bituminous material for which there is a specific pay item, and for the
bituminous material used in Asphaltic Concrete items (pavement and friction course), an
adjustment will be made as follows for each month that a quantity of bituminous
material was used on the project.



Technical Specifications continued...

The “initial cost” (IC) for the month in which the project was bid will be compared with
the “current price” (CP) as specified above for the appropriate current month. The
“current price” (CP) will be as shown in the memorandum issued on the last Wednesday
of each month, and will be used to adjust costs for bituminous material incorporated
into the job during the following month (for example; bituminous material used in May
will be adjusted, as specified herein, based on the “current price” (CP) for May as shown
in the memorandum issued on the last Wednesday of April). Any difference in price
between these two values will be applied to the quantity of eligible bituminous material
incorporated into the work.

Determination of the eligible quantities of bituminous material will be based on
contractor furnished- invoices, except as modified below.

The tons of emulsified products to which the adjustment will be applicable will be the
tons of the emulsified bituminous asphalt prior to dilution.

Adjustments in compensation for emulsified asphalts will be made at 60 percent of
either the increase or decrease.

The tons of bituminous material incorporated in Asphaltic Concrete items (pavement
and friction course) to which an adjustment will be applicable will be considered to
equal five percent of the quantity, measured in tons, of Asphaltic Concrete items
(pavement and friction course) placed, regardless of the actual percentage of
bituminous material incorporated into the mix. If the quantity of Asphaltic Concrete
items (pavement and friction course) is measured by volume, the supplemental
agreement establishing the method of measurement will specify the manner in which
the tons of asphalt cement eligible for the adjustment are determined.

The tons of bituminous materials which are paid for on the basis of testing by nuclear
asphalt content gauge, ignition furnace, or other approved methods to which the
adjustment will be applicable, are the tons which have been incorporated into the
mixture.

No additional compensation will be made for any additional or increased charges, costs,
expenses, taxes, etc., which the contractor may have incurred since the time of bidding
and which may be the result of any increase in the "initial cost" of bituminous material.

Adjustment in unit prices of items governed by this provision will be made in the next
regular monthly progress payment following actual use or application of the bituminous
material.



Technical Specifications continued...

340

Any adjustment in compensation made for bituminous material incorporated into the
work after the expiration of the specified completion time set forth in the contract, or as
may be extended in accordance with the provisions of bid document, will be on the
basis of the price of bituminous material shown in the memorandum applicable on the
date of the expiration of the specified completion time, as hereinbefore specified.

CONCRETE CURB, GUTTER, SIDEWALK, SIDEWALK RAMPS, DRIVEWAY AND ALLEY
ENTRANCE

Concrete curb, gutter, sidewalk, sidewalk ramps, driveway, valley gutters and alley entrances
shall be in accordance with Section 340 of the MAG Standard Specifications unless modified

herein.

411

340-2 Materials: of the Standard Specifications add the following:

All concrete shall be color tinted using Davis-Color /mix ready/ dry/ color group
standard/ San Diego Buff # 5237 mixed per the manufactures recommendations.

ASPHALT CONCRETE FRICITION COURSE

Asphaltic Concrete Friction Course shall be in accordance with Section 411 of the ADOT
Standard Specifications unless modified herein.

520

411-2.05 Proportions: revised to read:

The asphalt cement content and type will be determined by the laboratory responsible
for pavement mix design and will submit the recommended mix design to the Owner for
approval prior to delivery and/or installation.

STEEL AND ALUMINUM HANDRAILS

Steel and Aluminum Handrails shall be in accordance with Section 520 of the MAG Standard
Specifications unless modified herein or within the plans.

525

PNUEMATICALLY PLACED MORTAR

Pneumatically placed mortar (a.k.a. shotcrete) shall be in accordance with Section 525 of the
MAG Standard Specifications unless modified herein.

525.1 Description: add the following sentence:

Concrete shall be color tinted using Davis-Color /mix Ready/ dry/ color group standard/
San Diego Buff #5237 mixed per the manufacture’s recommendation.

T-5
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525.6  Surface Preparation: add the following paragraph:

On sloped faces taller than 24 inches, weep holes shall be constructed at intervals of ten
feet (10’) midway between contraction joints on each side of the sloped shotcrete.
Weep holes shall be constructed using perforated 4-inch (4”) diameter, schedule 40,
polyvinyl chloride (PVC) pipe. The pipe shall be cut to fit the finish slope of the sloped
shotcrete face and shall be placed at an elevation of one foot (1') above the toe of the
slope. The pipe perforations shall be a minimum of one (1) square inch per linear foot of
pipe. The weep holes shall be backed by a minimum of two (2) cubic feet of aggregate
material tied in a burlap bag. The aggregate shall extend at least six inches (6”) above
and below and to each side of the weep hole, and at least twenty four (24”) inches into
the side slope. The side and back of the burlap bag shall be protected from being coated

607

by concrete during the placing operation by a suitable means approved by the Owner

On the day following concrete placement, each weep hole shall be rodded to assure
that it has not been blocked.

525.8 Joints: the first sentence of the second paragraph is revised to read:

The Contractor shall install control joints at 10-foot spacing both vertically and
horizontally.

525.11 Testing: add the following paragraph:

Shotcrete channels having a slope of 0.8 foot per hundred feet or less, or where unusual
or special conditions cast doubt on the capability of the gutters to drain, shall be water
tested. Water testing shall consist of establishing flow in the length of channel to be
tested by supplying water from a hydrant, tank truck or other source. One hour after the
supply of water is shut off, the channel shall be inspected for evidence of ponding or
improper shape. In the event water is found ponded in the channel to a depth greater
than % inch, the defect or defects shall be corrected in a manner acceptable to the
Engineer without additional cost to the Owner.

ROADSIDE SIGN SUPPORTS

Roadside Sign Supports shall be in accordance with Section 607 of the ADOT Standard
Specifications unless modified herein.

608

SIGN PANELS

Sign Panels shall be in accordance with Section 608 of the ADOT Standard Specifications unless
modified herein. Unless otherwise noted within the plans all sheeting shall be per ADOT Traffic
Engineering PGP, Section 380, latest edition.
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621 CORRUGATED METAL PIPE AND ARCHES

Corrugated Metal Pipe and Arches shall be in accordance with Section 621 of the MAG Standard
Specifications uniess modified herein.

701  MAINTENANCE AND PROTECTION OF TRAFFIC

Maintenance and Protection of Traffic shall be in accordance with Section 701 of the ADOT
Standard Specifications, except as modified herein.

701-1 Description: add the following:

Prior to construction, the Contractor shall close Russell Road, between Roberts Road

and Besich Boulevard, to all through traffic. Local access shall be maintained during the
roadway closure. Through traffic shall only be allowed after the final surface course (i.e.,
ACFC) has been installed and accepted by the Owner.

701-3.08 Changeable Message Board: the first sentence of the first paragraph is
revised to read:

The Contractor shall furnish two message boards to be placed in a location(s) as
designated by the Owner prior to construction and relocated during construction as
required by the Owner.

708  PAINTED PAVEMENT MARKINGS

Painted Pavement Markings shall be in accordance with Section 708 of the ADOT Standard
Specifications unless modified herein.

760 COATING CORRUGATED METAL PIPE AND ARCHES

Coating Corrugated Metal Pipe and Arches shall be in accordance with Section 760 of the MAG
Standard Specifications unless modified herein.

760-1 General: the last sentence is revised to read:
The size and type of the pipe to be furnished shall be as specified on the project plans.

The thickness of all pipe, unless otherwise states within the project plans, shall be 0.064
inches.
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810 EROSION CONTROL AND POLLUTION PREVENTION (SWPPP)

An Erosion Control and Pollution Prevention Plan shall be required for this project as the
estimated disturbed area is equal to or greater than 43,560 square feet.

Erosion Control shall be in accordance with Section 810, Erosion Control and Pollution
Prevention, of the ADOT Standard Specifications, unless modified herein and shall be known as
SWPPP herein.

810-1 Description: is revised to read:

The Contractor is required to prepare and submit a Storm Water Pollution Prevention

— . Plan (SWPPP) and an Arizana Pollutant Discharge Flimination System (AzPDES) permit to

the Arizona Department of Environmental Quality and provide the Owner with a copy of
all correspondence demonstrating that all requirements and approval to begin the work
has been met.

All work specified in this subsection will be temporary for use during construction,
unless designated otherwise.

The Contractor shall be responsible for maintaining all erosion and pollution control
devices in proper functioning condition at all times during Construction. After
completion and final approval of construction. activities the Owner shall be responsible
for maintaining all erosion and pollution control devices.

When deficiencies in the erosion control devices or other elements of work listed herein
are noted by inspection or other observation, specified corrections shall be made by the
contractor by the end of the day or work shift, or as directed by the Engineer.

Work specified herein which is lost, destroyed, or deemed unacceptable by the Engineer
as a result of the Contractor's operations shall be replaced. Work specified herein which
is lost or destroyed, as a result of natural events, such as excessive rainfall, shall be
replaced by the Contractor.

In cases of serious or willful disregard for the protection of the waters of the U.S. and/or
natural surroundings by the contractor, the Engineer will immediately notify the
Contractor of such non-compliance.

810-2.03 Riprap and Rock Muich: is revised to read:

Rock check dams or similar methods using rock rip rap or rock mulch shall not be used

for erosion control methods on this project. The Contractor shall employ the methods
as described within Section 810-2.02 of the ADOT Standard Specifications.

T-8



810-4 Method of Measurement: is revised to read:

No measurement shall be made for Erosion Control and Pollution Prevention (SWPPP).
The contract unit of measurement shall be lump sum.

810-5 Basis of Payment: is revised to read;

Payment for Erosion Control and Pollution Prevention (SWPPP) shall be lump sum and
shall be full compensation for work necessary to complete said Erosion Control and
Pollution Prevention (SWPPP) including all necessary permits, plans, and

documentation.

901 MOBILIZATION

902  CHAIN LINK FENCE

Chain Link Fence and Gates shall be in accordance with Section 420 of the MAG Standard
Specifications.

909 SURVEY MARKER

Survey Markers shall not be required to be instalied for this project unless otherwise noted
within the plans.

913 BANKPROTECTION

Bank Protection shall be in accordance with Section 913 of the ADOT Standard Specifications
unless modified herein.

913-2.02 (A) Wire Fabric: the first sentence of the third paragraph is revised read:
Woven wire fabric for use in gabion baskets and mattresses shall be in accordance with
ASTM A975; double-twisted hexagonal mesh pattern, all wire including lacing wire shall
have a tensile strength of no more than 75,000 psi in accordance with ASTM A 641, wire
diameter shall be 0.120 in., mesh opening 3-%".

914  WALLS AND MISCELLANEOUS STRUCTURES

Walls shall be in accordance with Section 914 of the ADOT Standard Specifications.
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924

CONTRACTOR QUALITY CONTROL:

924-1 Description:

The work under this section shall consist of furnishing all personnel, materials, supplies,
facilities and equipment necessary to perform all certification of test equipment,
sampling, testing, and other control actions. The work shall also include the preparation
of linear control charts, Weekly Quality Control Reports, and other reports and records
as described in Subsection 106.04(C) of the ADOT Specifications.

924-2 Method of Measurement:

Contractor quality control will be measured for payment on a lump sum basis as a single

unit of work.
924-3 Basis of Payment:

Contractor quality control will be measured for payment on a lump sum basis as a single
unit of work.

924-3.1 General:

The accepted quantities of contractor quality control, measured as provided above, will
be paid at the contract lump sum price, which price shall be full compensation for the
work, complete, as described and specified herein.

Partial payments under this item will be made in accordance with the following
provisions:

(a) The first partial payment price will not exceed of twenty five percent of the
contract lump sum price for contractor quality control.

(b) The remaining portion of the lump sum price will be prorated over the duration
of the original contract on a monthly basis, and monthly progress payments will
be made.
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925 CONSTRUCTION SURVEYING AND LAYOUT AND AS-BUILT DRAWINGS:

Construction Surveying and Layout shall be in accordance with Section 925 of the ADOT
Standard Specifications, except as modified herein.

925-1.01 As-Builts: add the following section:

Upon completion of the work, the Contractor shall perform an as-built survey of all
portions of the work including but not limited to; pavements: centerline and edges
where superelevation occurs; masonry walls: the alignment and elevation of all concrete
footings for wall(s); beginning of top of wall, all changes in the footer and/or top of wall
elevation change, changes in horizontal direction of the wall {i.e., angle points) and all

(e.g., headwalls, sidewalk, ramps inciuding but not limited to changes in elevation,
curbing, gutter flowline, concrete stairs, pavement, handrails...etc.), guardrail, pavement
along all mainline roadways (i.e., not including driveway features), all culvert pipe
including at driveways, storm drain systems,....etc. The survey work shall be performed
and certified by an Arizona registered Professional Land Surveyor. Datum of the survey
shall be based on the benchmark information as shown on the Project Plans. Three (3)
sets of the signed and sealed survey document shall be submitted to the Engineer for
review and approval. As-built drawings shall also contain the following.

A.  The as-built drawings shall indicate in a neat and accurate manner all changes and
revisions in the original design which affect the permanent structures and which
exist in the completed work. All underground utilities relocated under this
contract shall be referenced to semi-permanent or permanent physical objects.

B. The alterations and references shall be made with colored ink and shall be
sufficiently clear and complete to enable reproducing these changes on the
original tracings. The Engineer will document these changes on the original
tracings and forward the tracings to the Contractor for review and signature. The
registered Professional Land Surveyor who performed the Final Survey shall certify
the As-Built information by signing and sealing the tracings for the Contractor.

Final payment of this contract will not be made to the Contractor until the As-Built
drawings are satisfactorily produced and certified.

T-11



Technical Specifications continued...

C.  As-Built conditions shall be kept current. They shall be inspected for accuracy and
completeness monthly. The Contractor shall certify on his monthly payment
requisition that the drawings are accurate and complete before the monthly
payment estimate will be prepared and approved.

925-4 Method of Measurement: is revised to read:

No measurement shall be made for Construction Survey and Layout and As-Builts. The
contract unit of measurement shall be lump sum.

925-5 Basis of Payment: is revised to read:

Payment for Construction Survey and Layout and As-Builts shall be lump sum and shall
be full compensation for all work necessary to complete said Construction Survey and
Layout and As-builts.

T-12



*Contract Forms are a binding part of
informal Bid Documents and Awarded Contract.*

CONTRACT FORMS
Proposal
Bidding Schedule
Bid Bond

Qualification & Certification

Reference List

Affidavit of Non-Collusion
Subcontractor Certification

Checklist & Addenda Acknowledgment
Contract

Contract Performance Bond

Labor and Materials Bond

Contract Performance Warranty

IRS W-9 Form

P-1to P-3
BS-1to BS-6
BB-1
QcC-1to QC-2
RL-1

ANC-1

SC-1

CK-1

C-1to C-7
CPB-1
LMB-1
CPW-1

W-9



ORIGINAL

PROPOSAL
TO THE GILA COUNTY PUBLIC WORKS DIVISION:

Gentlemen:

The following Proposal is made for BID NO. 032712-1, RUSSELL ROAD RECONSTRUCTION
PROJECT, GLOBE, ARIZONA, in the County of Gila in the State of Arizona.

The following Proposal is made on behalf of

_ ’ ——
Mgn&vﬂwj \ng&*mcn{'l\?h: lac

and no others. The Proposal is in all respects fair and is made without collusion on the part of
any person, firm or corporation mentioned above, and no member or employee of Gila County
is personally or financially interested, directly or indirectly, in the Proposal, or in any purchase
or sale of any materials or supplies for the work to which it relates, or in any portion of the

profits thereof,

The undersigned certifies that the approved Pians, Technical Specifications, General and
Special Provisions and forms of Contract and Bond authorized by Gila County and constituting
essential parts of this Proposal, have been carefully examined, and also that the site of the work
has been personally inspected. The undersigned declares that the amount and nature of the
work to be done is understood and that at no time will misunderstanding of the Plans,
Technical Specifications, General Provisions, Special Provisions, or conditions to be overcome,
be plead. On the basis of Plans, Technical Specifications, General and Special Provisions, each
Addendum (if any) and the forms of Contract and Bond proposed for use, the undersigned
proposes to furnish all the necessary equipment, materials, machinery, tools, apparatus, and
other means of construction, and labor, to do all the work in the manner specified and to finish
the entire project within the time hereinafter proposed, and to accept, as full compensation
therefore, the sum of the various products obtained by muitiplying each unit price, herein bid
for the work or materials on the attached Bidding Schedule, by the quantity thereof actually
incorporated in the complete project, as determined by the Public Works Director. The
undersigned understands that the quantities mentioned herein are approximate only and are
subject to increase or decrease and hereby proposes to perform all quantities of work as either
increased or decreased, in accordance with the provisions of the Specifications, at the unit price
bid in the attached Bidding Schedule.

The undersigned further proposes to perform all extra work that may be required on the
basis provided in the Specifications and to give such work personal attention and to secure

economical performance.
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The undersigned further proposes to execute the Contract Agreement and furnish
satisfactory Bonds within ten (10) calendar days from the date of Notice of Award, time being
of the essence. The undersigned further prope to begin work as specified in the contract

attached hereto, and to complete the work
, and maintain at all times a Payment Bond and Performance,

Labor and Material Bonds, approved by the Public Works Director, in an amount equal to one
hundred (100%) percent of the total bid. These bonds shall serve not only to guarantee the
completion of the work on the part of the undersigned, but also to guarantee the excellence of
both workmanship and material and the payment of all obligations incurred, until the work is
finally accepted and the provisions of the Plans, Standard Specifications and Special Provisions

fulfilled.

A Proposal Guaranty in the amount and character named in the Call for Bids is enclosed
amounting to not less than ten (10%) percent of the total bid, which Proposal Guaranty is

submitted as a guaranty of the good faith of the bidder and that the bidder will enter into

written contract, as provided, to do the work, if successful in securing the award thereof, and it
is hereby agreed that if at any time other than as provided in the Proposal requirements and
conditions the undersigned should withdraw this Proposal, or if the Proposal is accepted and
there should be failure on the part of the undersigned to execute the Contract and furnish
satisfactory Bond as herein provided, Gila County, in either of such events, shall be entitled and
is hereby given the right to retain the said Proposal Guaranty as liguidated damages.

If by a Corporation:
Corperate NameMSU.S Cngi V()SEQUMWC/ (1)}’)57‘7/&( 747)/) J/f/c
Corporate Address: /£3/ M E Qﬁhﬁf?é’/’ /ﬂf/{ lz ffZﬂj
s of the State of: /4 H2oria

M Date:_ &8~ A1-(?

President: ﬂ/?t/

Secretary: 4)17{/4 (/:)7/‘7[/7

wesswer,_d0ber? (pndH7

If by a Firm or Partnership:

Incorporated

By (Signature):

Firm or Partnership Name:_.
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Firm or Partnership Address:

By (Signature): Date;

Name and Address of Each Member:

If by an Individual:

Signature: Date:




BIDDING SCHEDULE
RUSSELL ROAD RECONSTRUCTION PROJECT
GILA COUNTY, ARIZONA

We agree to provide all work and material necessary to complete the project as shown on the
plans and specifications for the following Contract Price:

Firm Name: _V ISUS E;IjLﬂJ IVi)’I/q V[)/’)S?é’bll?ézﬂ, LAC.

v

TOTAL CONTRACT PRICE, for the sum of $ T2, 000

WRITTEN TOTAL CONTRACT PRICE

wﬁ/ Dollars
nd ﬁ’

a Cents.

This Contract Price is based upon the Bidder’s quantities and unit prices tabulated on Pages BS-
2 through BS-4 of the Proposal. The Bidder agrees that the Contract Price will be payment in full
for all work shown on the plans and described in the Contract Documents.

Any authorized increases or decreases to the work shall be authorized by Change Order. The

Contract Price shall be increased or decreased by the amount of work or material increased or
decreased at the following Bid Unit Prices.

BS-1



Firm Name:

COST SUMMARY BREAK DOWN ROADWAY ITE

BIDDING SCHEDULE

o

ESTIMATED EXTENDED
ITEM DESCRIPTION UNIT QUANTITIES UNIT PRICE AMOUNT
109 Force Account Work L.S. 1 $75,000 $75,000
202 Removal of Structures and Obstructions L.S. 1 25,000~ A5 400~
/ /
203 Earthwork cY. 2,740 P b A 920 —
. !
211 Fill Construction c.y. 1,370 0 = , 3 -
301 Subgrade Preparation S.. 11,864 2 = ;23 7}P —
]
310 Aggregate Base Course - (ADOT Class 1) cy. 2,310 %” / 43 qfo_ la
321 Asphaltic Concrete - MAG (3/4") Mix Ton 1,343 Pz - //ﬂ/ﬂ(’ -
340.1 | Concrete Parking Block EA. 30 wp - ] 200 —
340.2 | Concrete Sidewalk S.F. 893 - 2" _7q _
340.3 Concrete Headwall, ADOT B-11.11, for LS 1
2| (4) 42" CMPA > /6,000 ~ [0, 00D —
7
411 Asphaltic Concrete Friction Course Ton 147 05 - s
O m—
/ 16,435
520 Pedestrian Handrail L.F. 88 57 - o _
Shotcrete (MAG 525)(4" thick, 6x6x10 -
225 WWF)(colored) SF. 5,810 5 29 050 —
[4
621 Pipe, Corrugated Metal, 42" LF 312 @ - 2@ —
088
607.2 | New Sign Panel, STOP, R1-1, 30"x30" EA. 2 300 - Lob
New Sign Panel, SPEED LIMIT 35, R2-1,
6076 | 5 uea0n EA. 4 25D~ 1000 —
701 | Maintenance and Protection of Traffic L.S. 1 9,1,53/ - m/.,

BS-2R




COST SUMMARY BREAK DOWN ROADWAY ITEMS continued

Firm Name:
ESTIMATED EXTENDED
ITEM DESCRIPTION UNIT QUANTITIES UNIT PRICE AMOUNT
Permanent Pavement Marking —
7081 | (painted)(White)(4" Equiv) L.F. 3,918 / 391§ —
Permanent Pavement Marking
7982 | (painted)(Yellow)(4" Equiv) HF 899 / 4677
Permanent Pavement Marking -
708.3 (Thremoplastic)(ARROW) LF. 2 /50 3&0 -
Permanent Pavement Marking
7084 (Thremoplastic)(ONLY) LF. 2 /6D 3o
808.1 | Pipe, Ductile Iron (6"Class 350) L.F. 50 50~ 2520—
Waterline Encasement, 16" Casing Pipe
808.2 (AWC E-9-24-1) L.F. 24 @~ Allo—
45° Bend, Ductile Iron & Joint Restraint,
808.3 6" EA. 4 5‘00 -~ 200 —
810 Erosion Control and Pollution Prevention LS 1 _
Plan (SWPPP) - (2000 lt Oco —
900 Mailbox Support System L.S. 1 Jo00 — J000 —
901 Mobilization L.S. 1 25”000'- a8 000 —
YA
902.2 | Chain Link Fence, H=6', Security Type L.F. 329 0.13 - '75'(17 -
902.3 | Chain Link Fence, H=6', Non-security L.F. 74 39” 25 P -
Chain Link Fence, Gate, Double Swing, _
02 W=28', Security Type i 13 3000 520 —
Chain Link Fence, Roll Gate, Single, -
9025 | o EA. 1 1200 4. 7400 ~
913 Dumped RipRap, Dsg=6" C.y. a8 M_- Zf 037* ~

BS-3R




COST SUMMARY BREAK DOWN ROADWAY ITEMS continued

Firm Name:
ESTIMATED EXTENDED
ITEM DESCRIPTION UNIT QUANTITIES UNIT PRICE AMOUNT
913 Dumped RipRap, Dsg=12" C.y. 326 79"’ # pyy "I‘-’Tb -
: ]

913 Gabion Baskets cCY. 48 175’/ M‘_‘ P%"
913.1 | Gabion Mattress (12" deep) C.Y. 24 73 ?,_, “dodo —
914* Masonry Wall, ADOT Std. S.F. 6,241 /5’ - 750/{- -

924 Contractor Quality Control L.S. 1 -

15,000~ (5,00

925 Construction Survey and Layout and As- LS 1

builts > 157,000~ /5,400 —
Total Base Bid p, ,,7& 060 =
7

*wall items are measured in square foot of the face of wall

BS-4R




GILA COUNTY

QUALIFICATION AND CERTIFICATION FORMS

Purpose

This exhibit shall serve as a requirement to enable the evaluation team to assess the
qualifications of Contractors under consideration for final award.

The information may or may not be a determining factor in award.

Contract Number 032712-1 RUSSELL ROAD RECONSTRUCTION PROJECT

The applicant submitting this Bid warrants the following:

1. Name, Address, Email Address and Telephone Number of Principal Contractor:

B \Nee Luct o o
18‘%1 N. % odngﬁ;( Mesa, 42 £5205  480.533. f2ué

\ Kexv @ VRUSING (o vy

2. Had Contractor (under its present or any previous name) ever failed to complete a

contract? _
Yes )C No. If “Yes, give details, including the date, the contracting

agency, and the reasons Contractor failed to perform in the narrative part of this
Contract.

3. Has Contractor (under its present or any previous name) ever been disbarred or
prohibited from competing for a contract? Yes \& No. If “Yes”, give
details, including the date, the contracting agency, the reasons for the Contractors
disqualification, and whether this disqualification remains in effect in the narrative part of

this Contract.

4, Has a contracting agency ever terminated a contract with Contractor prior to contract
expjration date (under your firm’s present or any previous name)? Yes
@No. if “Yes”, give details including the date, the contracting agency, and the

reasons Contractor was terminated in the narrative part of this Contract.

5. Contractor must also provide at least the following information:
a. A brief history of the Contractors Firm.
b. A Cost Proposal shall be submitted on the Price Sheet, attached hereon and made
a full part of this contract by this reference.
¢.  Alist of previous and current customers, which are considered identical or similar
to the Scope of Work described herein; shall be submitted on the Reference List,
attached hereon and made a full part of this contract by this reference.

QC-1



d.  List of any subcontractors (if applicable) to be used in performing the service must
accompany the Proposal. The subcontractors Arizona ROC, contact name and phone #
must be included.

e. List the specific qualifications the Contractor has in supplying the specified

services.
f.  Gila County reserves the right to request additional information.

Contractor Experience Modifier (e-mod) Rating in Arizona: ' 0 LP

A method the National Council on Compensation Insurance (NCCI) uses to measure a
business’ computed loss ratio and determine a factor, which when multiplied by
premium, can reward policyholders with lower losses. E-mod rate may be a determining

factor in bid award.

Current Arizona Contractor License Number: 7? ’9/0 567@ ﬁ / ?/,Z ,Z/

AN

Signa?tufé of Autﬁ';kz/ed‘ﬁe;:r*entative

Jobbg A KVV

rinted Name

Ceo

Title
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Gila County — Russell Rd Reconstruction
Bid Call # 032712-1

Item # 5A- Brief History of Contractor

and
Item # SE — List of specific qualifications the Contractor has in supplying the specified services

You will find this letter contains the history of Visus, Inc.

Visus, Inc. was established in December 2003. The Principals of Visus, Inc. consist of Jeffrey A.
Kerr, P.E., Barry J. Hunnel, Robert B. Smith. Jeff and Barry were Principals with Archon for 11
years and were responsible for the growth of the company from 3 employees to 150 employees
with annual revenue in excess of $30 million per year.

Jeffrey A. Kerr, P.E. is the C.E.O, Project Manager and Estimator for Visus. Jeff while employed
at Archon, Inc. was Secretary/Treasurer, Project Manager and Estimator. Jeff is an Arizona State
University graduate with a bachelor’s degree in Civil Engineering and currently holds a
Professional Engineering License in the State of Arizona. Jeff has managed and constructed
projects in the range of $200,000 to $10,000,000 for the last 20 year’s.

Barry J. Hunnel is the President of Visus, Inc. Barry was the Vice-President and Director of
Field Operations for Archon, Inc. Barry was responsible for managing equipment and personnel
throughout his 11 years with Archon. During the latter years, Barry also managed several
projects a year ranging in value from $500,000 to $5,000,000. Barry has been in the construction
industry for over 20 years.

Robert B. Smith is the Secretary for Visus, Inc. Robert worked at Archon for six years as their
General Superintendent/Superintendent. At Archon, Robert was responsible for numerous
projects and on several occasions was the Superintendent on the larger, more complex projects.
Robert has over 20 years of construction experience.
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GILA COUNTY
REFERENCE LIST

These references are required to enable the evaluation team to assess the qualifications of the Contractor
under consideration for final award. The information may be a determining factor in award.

References
Please list a minimum of four (4) references for projects of similar size and scope as this Invitation for Bids
during the past twelve (12} months, in or as close to Gila County as possible.

1. Company: |+U O‘C glfm%
Contact: XI\MUQ /{ﬁ

Phone: (p72 A~ 202 - &gl'éb P

address: 0D N .(NIC. Cardtr ¢ 4 €534

2. Company: (\P\’UL OP A’Vl)VdQLL
comact: (L N0ARe. Al s
Phone: QB’ 3?)3 "L"Q-\LQ . |
Address: | w. . : [L d}si 323

3. Company: CT]T'L{ 0" &ég&;
Contact: ‘ ) /EAAITS { l IS ATRLN
Phone: 0“‘1 lﬂ L\’S&d
Address: —Pﬁm \L-\'UU U\ZQH *2- mlh\

4. Company: ( |?g HJ A:‘rg(n( h}\! T(/( I’{lefﬂn
Contact: _(—¥¥\ 9, WAYO. N . _
Phone: ; = o0 (L h itxjﬂ‘)‘h /I Fé’ Ilq
Address: L\’%b ’L’\ - W\ ';

J=of Alf orlze{Representative




AFFIDAVIT BY CONTRACTOR
CERTIFYING THAT THERE WAS NO COLLUSION
IN BIDDING FOR CONTRACT

STATE OF ARIZONA )
)ss
COUNTY OF:

Jeffoay A Venf

(Name of Individgal)
being first dulysworn, deposes and says:

Thathg is [\l/(-)

(‘lllvﬂ' —_,_LMC - and

{Name of Business)

That he is properly prequalified by Gila County for bidding on BID NO. 032712-1 RUSSELL ROAD
RECONSTRUCTION PROJECT, GLOBE, ARIZONA and,

That pursuant to Section 112 (C) of Title 23 USC, he certifies as follows:

That neither he nor anyone associated with the said

{Mame of Business)

has, directly or indirectly entered into any agreement, participated in any collusion or otherwise taken any
action in restraint of free competitive bidding in connection with the above mentioned project.

ethls 4’7 dayofAJCﬂ/(?z— , 20 \2——.

My Commission expires —S\QLQ ;D\ =

OFFICIAL SEAL

\ SONYA L. DUNGY
Bl NOTARY PUBLIGC-DBIJhNte of Arizona

PINAL TY
My Comm. Expires March 26, 2015




GILA COUNTY
CERTIFICATION: INTENTIONS CONCERNING SUBCONTRACTING

At the time of the submission of bids for BID NO. 032712-1 RUSSELL ROAD RECONSTRUCTION PROJECT,
GLOBE, ARIZONA, my intention concerning subcontracting a portion of the work is as indicated below.

In indicating that it is my intention to subcontract a portion of the work, this will acknowledge that such
subcontractors will be identified and approved by the Engineer prior to award of the contract; and that
documentation, such as copies of letters, requests for quotations, quotations, etc., substantiating the
actions taken and the responses to such actions is on file and available for review.

A list of any subcontractors (if applicable) to be used in performing the service must accompany the Bid.
The list must include the subcontractors name, address, and phone number.

Any subcontractor not listed with the bid must be approved by the County prior to providing any work
pursuant to this contract. Further, contractor warrants that all subcontractors will comply with all terms

__and conditions of this contract. The County reserves the right to terminate the contract ifthecontractor .~

fails to comply with the provisions of this certification.

Yes M it is my intention to subcontract é portion of the work.

No [ it is not my intention to subcontract a portion of the work.

SC-1



BIDDERS CHECKLIST

NOTICE IS HEREBY GIVEN that all Bid Documents shall be completed and/or executed and
submitted with this bid. If bidder fails to complete and/or execute any portion of the Bid
Documents, this bid will be determined to be "non-responsive"” and rejected.

CHECKLIST:
REQUIRED DOCUMENT COMPLETED/EXECUTED

Proposal
Bidding Schedule
Surety (Bid) Bond

Qualification & Certification Form

~Reference tist—————————

Affidavit of Non-Collusion
Subcontractor Certification

Contract
Bidders Checklist & Addenda Acknowledgment

SISINNN R RS

ACKNOWLEDGMENT OF RECEIPT OF ADDENDA:

#1 #2 #3 #4 #5

Initials/
pate ., £/2M[)2

Signed and dated this__ 2’7 dayof 2012.

Each proposal shall be sealed in an envelope addressed to Gila County Purchasing Department and
bearing the following statement on the outside of the envelope: Proposal to Construct: RUSSELL ROAD
RECONSTRUCTION PROIJECT, Gila County Arizona, Bid No, 032712-1. All proposals shall be filed at Gila
County Procurement, 1400 E. Ash St., Globe, AZ 85501, on or before Tuesday, August 28", 2012, 11:00

a.m.



GILA COUNTY
CONTRACT NO. 032712-1

THIS AGREEMENT, made and entered into this __18th  day of __ September
2012, by and between Gila County, a political subdivision of the State of Arizona, party of the first
part, hereinafter designated the OWNER, and _Visus Engineering Construction of the City of
Mesa , County of Maricopa , State of Arizona, party of the second part,

hereinafter designated the CONTRACTOR.

WITNESSETH: That the said Contractor, for and in consideration of the sum to be paid
him by the said Owner, in the manner and at the time hereinafter provided, and of the other
covenants and agreements herein contained, and under the penalties expressed in the bond
hereto attached, hereby agrees, for himself, his heirs, administrators, successors, and assigns as

follows:

ARTICLE | - SCOPE OF WORK: The Contractor shall furnish any and all plant materials,
labor, construction equipment, and services, required for performing all work for construction
for Bid No. 032712-1 RUSSELL ROAD RECONSTRUCTION PROJECT, GLOBE, ARIZONA in
accordance with the plans and these specifications, and to completely and totally construct the
same and install the material herein for the Owner, in a good and workmanlike and substantial
manner and to the satisfaction of the Owner through its Engineers and under the direction and
supervision of the Engineer, or his properly authorized agents and strictly pursuant to and in
conformity with the Specifications prepared by the Engineers for the Owner, and with such
modifications of the same and other documents that may be made by the Owner through the
Engineer, or his properly authorized agents, as provided herein. Once the Bid has been awarded
the bid number 032204-1 will become the Contract Number.

ARTICLE Il - CONTRACT DOCUMENTS: The attached “Call for Bids”, “Technical
Specifications”, “General Provisions”, “Special Provisions”, “Proposal”, “Bidding Schedule”, “Bid
Bond”, “Qualification & Certification Forms”, “Reference List”, “Affidavit of Non-Collusion”,
“Subcontractor Certification”, “Employment Laws Acknowledgment”, “Checklist & Addenda
Acknowledgment”, “Performance Bond”, “Labor and Materials Bond”, “Contract Performance
Bond”, and Plans thereto, if any, are by this reference made a part of this Contract to the same
extent as if set forth herein in full. In the event of any conflict or any inconsistency in the
documents, controlling weight shall be assigned in the following order: the Contract; the
Technical Specifications; the Special Provisions; the General Provisions; all other documents.
Contract is considered invalid unless signed by the Gila County Board of Supervisors.

ARTICLE I1If — SAFETY AND LOSS CONTROL: The Gila County Safety and Loss Control
booklet must be read and signed by all working at the job site.



During the pre-construction meeting a time will be set for the Gila County QA/QC Safety
Compliance Officer for a safety meeting. For every safety meeting the Contractor shall invite the
QA/QC Safety Compliance Officer and shall give at least a twenty-four (24) hour notice.

ARTICLE IV — INDEMNIFICATION CLAUSE: The Contractor agrees to indemnify and save
harmiess the County of Gila, its officers, agents and employees, and any jurisdiction or agency
issuing permits for any work Included in the project, their officers, agents and employees,
hereinafter referred to as indemnitee, from all suits and claims, including attorney's fees and cost
of litigation, actions, loss, damage, expense, cost or claims of any character or any nature arising
out of the work done in fulfillment of the terms of this Contract or on account of any act, claim or
amount arising or recovered under workers' compensation law or arising out of the failure of the
Contractor to conform to any statutes, ordinances, regulation, law or court decree. It is agreed
that the Contractor will be responsible for primary loss investigation, defense and judgment
costs where this contract of indemnity applies. In consideration of the award of this contract,
the Contractor agrees to waive all rights of subrogation against the County, its officers, officials,

— agents and employees Tor 105ses arising from the work periorme —
County.

ARTICLE V — INSURANCE REQUIREMENTS: Contractor and subcontractors shall procure
and maintain until all of their obligations have been discharged, including any warranty periods
under this Contract are satisfied, insurance against claims for injury to persons or damage to
property which may arise from or in connection with the performance of the work hereunder by
the Contractor, his agents, representatives, employees or subcontractors.

The insurance requirements herein are minimum requirements for this Contract and in no way
limit the indemnity covenants contained in this Contract.

The County in no way warrants that the minimum limits contained herein are sufficient to
protect the Contractor from liabilities that might arise out of the performance of the work under
this Contract by the Contractor, his agents, representatives, employees, or subcontractors.
Contractor is free to purchase such additional insurance as may be determined necessary.

A. MINIMUM SCOPE AND LIMITS OF INSURANCE - Contractor shall provide coverage with
limits of liability not less than those stated below:

1. Commercial General Liability — Occurrence Form
Policy shall include bodily injury, property damage, broad form contractual liability and

XCU coverage.

e General Aggregate $2,000,000
e Products — Completed Operations Aggregate $1,000,000
e Personal and Advertising Injury $1,000,000
s Each Occurrence $1,000,000

[+

The policy shall be endorsed to include the following additional insured language:
"The County of Gila shall be named as an additional insured with respect to

C-2



liability arising out of the activities performed by, or on behalf of the
Contractor”.

2. Automobile Liability
Bodily injury and property damage for any owned, hired, and non-owned vehicles used

in the performance of this Contract.

Combined Single Limit (CSL) $1,000,000

a. The policy shall be endorsed to include the following additional insured language:
"The County of Gila shall be named as an additional insured with respect to
liability arising out of the activities performed by, or on behalf of the Contractor,
including automobiles owned, leased, hired or borrowed by the Contractor".

3. Worker's Compensation and Employers’ Liability

Workers' Compensation Statutory
Employers' Liability
Each-Accident 5100,600
Disease — Each Employee $100,000
Disease — Policy Limit $500,000

a. Policy shall contain a waiver of subrogation against the County of Gila.

ADDITIONAL INSURANCE REQUIREMENTS: The policies shall include, or be endorsed to

include, the following provisions:

1. On insurance policies where the County of Gila is named as an additional insured, the
County of Gila shall be an additional insured to the full limits of liability purchased by
the Contractor even if those limits of fiability are in excess of those required by this
Contract.

2. The Contractor's insurance coverage shall be primary insurance and non-contributory
with respect to all other available sources.

3. Coverage provided by the Contractor shall not be limited to the liability assumed under
the indemnification provisions of this Contract.

NOTICE OF CANCELLATIOR: Each insurance policy required by the insurance provisions of
this Contract shall provide the required coverage and shall not be suspended, voided,
canceled, reduced in coverage or endorsed to lower limits except after thirty {30} days prior
written notice has been given to the County. Such notice shall be sent directly to the Gila
County Purchasing Department, 1400 E. Ash St., Globe, AZ 85501 and shall be sent by
certified mail, return receipt requested.

ACCEPTABILITY OF INSURERS: insurance is to be placed with insurers duly licensed or
approved unlicensed companies in the state of Arizona and with an “A.M. Best” rating of
not less than B+ VI. The County in no way warrants that the above-required minimum
insurer rating is sufficient to protect the Contractor from potential insurer insolvency.

VERIFICATION OF COVERAGE: Contractor shall furnish the County with certificates of
insurance (ACORD form or equivalent approved by the County) as required by this Contract.
c-3



The certificates for each insurance policy are to be signed by a person authorized by that
insurer to bind coverage on its behalf.

All certificates and endorsements are to be received and approved by the County before
work commences. Each insurance policy required by this Contract must be in effect at or
prior to commencement of work under this Contract and remain in effect for the duration
of the project. Failure to maintain the insurance policies as required by this Contract or to
provide evidence of renewal is a material breach of contract.

All certificates required by this Contract shall be sent directly to the Gila County Purchasing
Department, 1400 E. Ash St., Globe, AZ 85501. The County project/contract number and
project description shall be noted on the certificate of insurance. The County reserves the
right to require complete, certified copies of all insurance policies required by this Contract
at any time.

F. SUBCONTRACTORS: Contractors’ certificate(s) shall include all subcontractors as additional

insured’s under its policies or Contractor shall furnish to the County separate certificates ~ ~
and endorsements for each subcontractor. All coverage’s for subcontractors shall be
subject to the minimum requirements identified above.

G. APPROVAL: Any modification or variation from the insurance requirements in this Contract
shall be made by the County Attorney, whose decision shall be final. Such action will not
require a formal Contract amendment, but may be made by administrative action.

ARTICLE VI - TIME OF COMPLETION: The Contractor further covenants and agrees, at his
own proper cost and expense, to do all work and furnish all materials, labor, construction
equipment, and services for performing all of the work for construction of said improvements
and to completely construct the same and install the material therein, as called for by this
agreement free and clear of all claims, liens, and charges whatsoever, in the manner and under
the conditions specified within the time, or times, stated in the Proposal.

Work on this project shall start within no later than ten (10) Days of the Notice To Proceed, and
shall be completed within the following limits:

SCHEDULE:

e project shall be completed within §

For con rucio men

It is expressly understood and agreed that in case of failure on the part of the Contractor, for any
reason, except with the written consent of the Engineer, to complete the work to the satisfaction
of the Engineer and within the aforesaid time limits, the Owner may deduct from any money
due, or which may' become due the Contractor, as liquidated damages, an amount as fixed by the

following schedule;



WORK ITEM DAILY CHARGE PER CALENDAR DAY

All work not complete within the
above specified time after start of
work.

If no money shall be due the Contractor, the Owner shall have a cause of action to recover
against the Contractor in a court of competent jurisdiction, liquidated damages as fixed by the
above schedule; said deduction to be made, or said sum to be recovered, not as a penalty, but as
liguidated damages; provided, however, that upon receipt of written notice from the Contractor,
of the existence of causes, as herein provided, over which said Contractor has no control and
which must delay the completion of the said work or any delay occasioned by the Owner, the
Engineer may extend the period hereinafter specified for the completion of said work in
accordance with the specifications and in such case, the Contractor shall become liable for said
liquidated damages for delays commencing from date said extension period shall expire.

ARTICLE Vil - CANCELLATION: This agreement is subject to cancellation pursuant to
A.R.S. §38-511 and GENERAL PROVISION 80-09 DEFAULT AND TERMINATION OF CONTRACT.

ARTICLE Vil - PAYMENTS: The Contractor shall make an estimate of the work performed
during the preceding month and submit the same to the Engineer for checking. On or before
thirty (30) days after the certified and approved estimate of the work is received by the Owner,
the Owner shall pay to the Contractor ninety percent (90%) of the value of said work in place, as
approved by the Engineer. The balance of ten percent (10%) of the estimate shall be retained by
the Owner until the time of final payment and acceptance of said work, as per A.R.S. §34-

221(A)(2).

In order to receive payment the Contractor shall have a current W-9 Form on file with the County
unless required by law.

All invoices submitted by the Contractor shall include at least the following but not be limited to:
= Purchase Order Number
= Contract Number

Project Title

Invoice Number

Vendor Name and Address

Description of Service

ARTICLE IX —~ LAWS AND ORDINANCES: This agreement shall be enforced under the laws
of the State of Arizona. The Contractor shall maintain in current status all Federal, State, and
Local licenses and permits required for the operation of the business conducted by the

Contractor.



The Contractor shall comply with the applicable provisions of the Americans with Disabilities Act
{Public Law 101-336, 42 U.S.C. 12101-12213) and applicable Federal regulations under the Act.

ARTICLE X — LEGAL ARIZONA WORKERS ACT COMPLIANCE: Contractor hereby warrants
that it will at all times during the term of this Contract comply with all federal immigration laws
applicable to Contractor’'s employment of its employees, and with the requirements of A.RS. §
23-214 (A) (together the “State and Federal Immigration Laws”). Contractor shall further ensure
that each subcontractor who performs any work for Contractor under this contract likewise
complies with the State and Federal Immigration Laws.

County shall have the right at any time to inspect the books and records of Contractor and any
subcontractor in order to verify such party’s compliance with the State and Federal Immigration

Laws.

Any breach of Contractor’s or any subcontractor’s warranty of compliance with the State and

— ~————"Federal Immigration Laws, or of any other provision of this section, shall be deemed tobea————
material breach of this Contract subjecting Contractor to penalties up to and including
suspension or termination of this Contract. If the breach is by a subcontractor, and the
subcontract is suspended or terminated as a result, Contractor shall be required to take such
steps as may be necessary to either self-perform the services that would have been provided
under the subcontract or retain a replacement subcontractor as soon as possible so as not to

delay project completion.

Contractor shall advise each subcontractor of County’s rights, and the subcontractor's
obligations, under this Article by including a provision in each subcontract substantially in the

following form:

“Subcontractor hereby warrants that it will at all times during the term of this contract comply
with all federal immigration laws applicable to Subcontractor's employees, and with the
requirements of A.R.S. §23-214 (A). Subcontractor further agrees that County may inspect the
Subcontractor’s books and records to insure that Subcontractor is in compliance with these
requirements. Any breach of this paragraph by Subcontractor will be deemed to be a material
breach of this contract subjecting Subcontractor to penalties up to and including suspension or

termination of this contract.”

Any additional costs attributable directly or indirectly to remedial action under this Article shall
be the responsibility of Contractor. In the event that remedial action under this Article resuits in
delay to one or more tasks on the critical path of Contractor’s approved construction or critical
milestones schedule, such period of delay shall be deemed excusable delay for which Contractor
shall be entitled to an extension of time, but not costs.

ARTICLE XI — ANTI-TERRORISM WARRANTY: Pursuant to A.R.S. § 35-393.06(B) and 35-
301.06(A) the Contractor certifies that it does not have scrutinized business operations in lran or
Sudan and that they are in compliance with the Export Administration Act and not on the
Excluded Parties List.

C-6



IN WITNESS WHEREOF, two (2) identical counterparts of this contract, each of which shall
for all purposes be deemed an original thereof, have been duly executed by the parties
hereinabove named, on the date and year first above written.

In return for the performance of this Contract by the Contractor, the Owner agrees to pay the
amount of S ¥ goo ™ INCLUDING ALL APPLICABLE TAXES through a payment
schedule as described in the Contract documents and as may be modified and executed by

change orders and by final quantities.

The Contractor agrees that this contract, as awarded, is for the following work, and understands
that payment for the total work will be made on the basis of the indicated amount(s), as bid in
the Proposal and attached Bidding Schedule for:

RUSSELL ROAD RECONSTRUCTION PROJECT

.o .o~ .. ... BIDNO.DO32712-1 =
OWNER: CONTRACTOR:
GILA COUNTY BOARD OF SUPERVISORS (\m
Tommie C. Martin, Chairman, Board of Supervisors Coni'recfor Sigﬂ"th’r? -

ATTEST:

Witness (If Contractor is Individual)

Marian Sheppard, Chief Deputy Clerk of the Board

APPROVED AS TO FORM:

Bryan B. Chambers, Chief Deputy County Attorney
for Daisy Flores, County Attorney
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GILA COUNTY
CONTRACT PERFORMANCE WARRANTY

l, '\,(m : d &'% , representing
[ /(/.\ [ 9‘/’(" 4£ € Ce ‘\]T &!’WL ﬁkﬁompany name)

do hereby warranty the work performed for the:

H
H

RUSSELL ROAD RECONSTRUCTION PROJEé'r, GLOBE, ARIZONA

for a period of two years from completion of said work.

Said work shall be free from defects which would cause the work not to perform in
it's intended manner.

A S/28/)>

(Officer)Peftner’Owner) - "Date /

CPW-1



SECTION VI
NOTED STANDARD DETAIL DRAWINGS
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ADDENDUM #1
Gila County Bid No. 032712-1
Russell Road Reconstruction Project

The following addendums are hereby incorporated into the bid documents for the above stated project:

August 21, 2012
Questions & Answer / Corrections / Changes / Clarifications
1. Correction:

a. The following Utility Contact Information shall replace the information shown
within Sheet 2 of the Construction Improvement Plans.

Utility Name Representative Phone

= Arizona Public Service Freddie Chism (928)425-8034
= Arizona Water Company Fred Rios (928)473-4433
= (CableOne Chris Guthrey (928)425-3816
=  CenturyLink Rocky Villareal (520)426-6770
= El Paso Corporation Bill Biggs (520)663-4260
= Salt River Project Elijah Lubandi (602)236-3794
*  Southwest Gas James Karbo (928)402-6313

2. Correction:
a. Bid Document, Section 01, page GP-1, Item no.1, fourth item shall read:

¢ Bid Schedule (pages BS-1 to BS-6 BS-4)

3. Correction:
a. Replace pages BS-2, BS-3 and BS-4 of the Bid Document with the enclosed revised
cost summary break down items pages BS-2R, BS-3R and BS-4R, respectively.

4. Correction:
a. Delete: Iltem 16, page SP-6, Special Provisions, within the Bid Document. APS has
elected to relocate their powerline to the Westside of the roadway and therefore
any work related to/referenced within the Document is hereby deleted.

5. Correction:
a. The following Technical Specification has been added to the Bid Document, Page
T-1.
109 FORCE ACCOUNT WORK

Force Account Work shall be in accordance with Section 109 of the ADOT Standard
Specifications unless modified herein.
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10.

11.

12.

13.

14.

15.

Correction:
a. Replace Sheet 7 of 27 of the Construction improvement Plans with the enclosed

revised Sheet 7. This revision addresses the length of the parking block detail.

Correction:
a. Replace Sheet 20 of 27 of the Construction Improvement Plans with the enclosed
revised Sheet 20. This revision addresses the volume of excavation necessary for

the paving shown on this sheet.

Correction:
a. Delete: Utility Notes 2 and 3, Sheet 2 of 27 of the Construction Improvement

Plans. APS has elected to relocate their powerline to the Westside of the roadway
and therefore any work related to/referenced within the Plans is hereby deleted.

Clarification:
The completion time of the project, as stated on page P-2 of the Proposal is, “...and to
complete the work One Hundred and Twenty {120) Calendar Days of the Notice to

Proceed,...”

Clarification:
The Liquidated Damages Cost, as stated on page C-5 of the Contract is, “$840.00 per

Calendar Day”

Clarification:
Arizona Water Company Standard Specifications [and details] are available by calling 928-

473-4433.

Question: 1. Will there be construction water available and where?
Answer: Construction water is not available through Gila County.

Question: 2. Is there a designated place for excess fill?

Answer: The Contractor may dispose of earthen waste just west of the Gila County Landfill
facility located along Hope Lane approximately 0.50-miles east of its intersection with
Russell Road. If the Contractor elects to use this location then the Contractor shall notify
the County representative no less than 48-hours prior to disposal for the approved location
at this facility and after a review/approval of the waste material.

Question: 3. Will landfill fees be waived?

Answer: Yes, for clean earthen waste only, containing no other debris that the County
representative determines as objectionable. Otherwise, for all other construction debris,
landfill fees will remain in effect.

Question: What is the engineer’s estimate?

Answer: It is the opinion of the engineer that the overall cost of construction is
approximately $900,000.
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16.

17.

18.

19.

20.

21.

22,

23.

Question: 5. Does the contractor have to provide conduit for CableOne and CenturyLink?
Answer: No. Under the new APS powerline relocation option, the Contractor will not be
undertaking any utility relocation/installation work, excluding the waterline relocation as
shown on Sheet 27 of 27 of the Construction Improvement Plans

Question: 6. Will the North parking lot be included in the paving and grading part of the
project?

Answer: Yes. See Construction Improvement Plan Sheet 9 for the general layout of this
parking lot.

Question: 7. Will the contractor be required to submit a traffic control plan?
Answer: Yes. See Item 5, Page SP-3 of the Special Provisions and Section 701, Page T-7 of
the Technical Specifications for the construction traffic control plan requirements.

Question: 8. Can heavy truck loads go down Roberts Drive or will they need to go another
route?

Answer: Heavy construction equipment of any kind is not permitted to use Roberts Drive.
The Contractor shall be allowed to use the public roadway to the west of the project that
borders the hospital.

Where on the drawings would | find the sidewalk location?

Answer: See Sheet 11 of the Construction Improvement Plans. Please note that the
reference to Concrete S/W is also to be used as a concrete apron to the west of the North
Parking Lot area.

Question: If the sidewalk is 5 wide, how do you come up with 893 sq. ft.?
Answer: The square footage also accounts for the concrete apron feature shown on Sheet
11 of the Construction Improvement Plans.

Question: Are the concrete car bumpers (stops) actually 8’ long? Measurements?
Answer: See item 6 above. The revised plan sheet addresses this question.

Question: page 27 of 27 on construction plans Item#59 "install 14" casing per AWC STD.E-9-
24-1".isit 14" or 16"?

Answer: The casing diameter is 14-inches. AWC Standard Detail E-9-24-1, dated February
12, 2001, shows that for a 6-inch waterline, as required for this project by the Arizona
Water Company, the casing diameter shall be 14-inches.
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Firm Name:

BIDDING SCHEDULE

COST SUMMARY BREAK DOWN ROADWAY ITEMS

ESTIMATED EXTENDED
ITEM DESCRIPTION UNIT QUANTITIES UNIT PRICE AMOUNT
109 Force Account Work L.S. 1 $75,000 $75,000
202 Removal of Structures and Obstructions L.S. 1
203 Earthwork Cy. 2,740
211 Fill Construction c.y. 1,370
301 Subgrade Preparation S.Y. 11,864
310 Aggregate Base Course - (ADOT Class |1) Cy. 2,310
321 Asphaltic Concrete - MAG (3/4") Mix Ton 1,343
340.1 | Concrete Parking Block EA. 30
340.2 | Concrete Sidewalk S.F. 893
Concrete Headwall, ADOT B-11.11, for
340.3 (4) 42" CMPA L.S. 1
411 Asphaltic Concrete Friction Course Ton 147
520 Pedestrian Handrail L.F. 88
Shotcrete (MAG 525)(4" thick, 6x6x10
525 WWHF){colored) sk %510
621 Pipe, Corrugated Metal, 42" LF 312
607.2 New Sign Panel, STOP, R1-1, 30"x30" EA. 2
607.6 Ne.\.N Sl.g.n Panel, SPEED LIMIT 35, R2-1, EA 4
24"x30
701 Maintenance and Protection of Traffic L.S. 1

BS-2R




COST SUMMARY BREAK DOWN ROADWAY ITEMS continued

Firm Name:
ITEM DESCRIPTION UNIT ;fﬂ?:_ﬁ:_f; UNIT PRICE E\XI\.II-IE'.:“L?:'IP
e e ey | Lr | s
0 | et | U | s
0 | ey | L |
ma | | | 2
808.1 | Pipe, Ductile Iron (6"Class 350) L.F. 50
808.2 :/X\a’\tlzr::_if\;g:_c;sement, 16" Casing Pipe LE. 24
808.3 161?° Bend, Ductile Iron & Joint Restraint, EA. 4
810 g;:;i(osrw::;)rol and Pollution Prevention LS. 1
900 Mailbox Support System L.S. 1
901 Mobilization L.S. 1
902.2 | Chain Link Fence, H=6', Security Type L.F. 329
902.3 | Chain Link Fence, H=6', Non-security L.F. 74
902.4 6\:1:;; 'I’.ig:cziir;;e_l,_ ;ia:e, Double Swing, EA. '1.5
902.5 \(lj\:\:::-r;'unk Fence, Roll Gate, Single, EA. 1
913 Dumped RipRap, Dg=6" C.y. 88
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COST SUMMARY BREAK DOWN ROADWAY ITEMS continued

Firm Name:
ITEM DESCRIPTION UNIT ;fR:‘:_:I_:EEDS UNIT PRICE Eli(“.l;g\lun:_?
913 Dumped RipRap, D5p=12" C;Y. 326
913 Gabion Baskets C.Y. 48
913.1 | Gabion Mattress (12" deep) Cy. 24
914* Masonry Wall, ADOT Std. S.F. 6,241
| 924 Contractor Quality Control L.S. 1
.925 Construction Survey and Layout and As- Ls. 1

builts

Total Base Bid

*wall items are measured in square foot of the face of wall
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